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Date:

DSA Project #: 02-115442

Project Name: Tahoe Lake Elementary Modernization & Addition Subcontract: 17-24-14

375 Grove Street Description Misc. Trades

Tahoe City, CA 96145

Trade Contractor: BRCO Constructors, Inc. Owner: Tahoe Truckee Unified School District

3650 Cincinnati Ave. 11603 Donner Pass Road

Rocklin, CA 95765 Truckee, CA 96161

You are directed to make the following changes to this Subcontract:

Description Amount

5,648.00$               

85,459.00$             

2,237.00$               

533.00$                  

1,203.00$               

1,972.00$               

5,251.00$               

3,651.00$               

271.00$                  

505.00$                  

4,811.00$               

726.00$                  

9,916.00$               

Total 122,183.00$           

The Original Contract Sum 4,863,000.00$        

The Net Change By Previously Authorized Change Orders 2,536,582.45$        

The Subcontract Sum Prior To This Change Order 7,399,582.45$        

The Subcontract Sum Will Be Increased By This Change Order 122,183.00$           

New Contract Sum 7,521,765.45$        

The Amount Of Days Changed By This Change Order Is - 0

Change Order No.

PCO 1953 - Provide miscellaneous door/frame/hardware changes per FWDs 526, 530, 538, 559.

PCO 1893 - Provide openings and backing for access panels in Staff Rerstrooms 131 and 142. The electrical access panel 

not shown on drawings and the opening to allow duct work to be recessed in the furred chase.

PCO 1940 - Patch and repair gyp after fan coil needed reframed in order to make connections and provide access for future 

service.

PCO 1941 -  Frame added furring walls in elevator shafts.  Added furring was required to enclose ledges that are not allowed 

inside the elevator shaft per code.

PCO 1952 - Install temp door with a louver at the Elevator Machine Room.  This door included a louver that provided venting 

of the elevator machine room that is required be code.  Replace with a new rated door once elevator exhaust fan is installed.

April 20, 2021

PCO 1357 -  Provide labor and materials as necessary to provide new 18X36 gable wall vents at Area B North 

and South Elevations per RFI 1414.

PCO 1759 - Provide foundation venting per ASI 128.  The scope includes cut in openings in the floors, drilling vent holes 

under the floor, and removing blocks at stem walls.  

PCO 1760 - Provide new wood framed stairs and stair wall between Library and Book Room as directed per CCD 227. 

Existing stairs did not meet code but were allowed to stay when the work in Bldg B was limited.  Due to the increase in 

scope, the stairs needed to be reframed to meet code.

PCO 1763 -  Drill holes in the eaves of Building B for attic venting per ASI 121 and FWD 444.  These holes were required to 

provide airflow into the attic spaces for venting. 

PCO 1409 - Provide door and hardware revisions per ASIs 89 & 117 . Mutliple RFIs have been generated to create ASI's 89 

& 117. 

PCO 1571 -  Repair FlatWrap UV building paper that was damaged. Building paper was installed before Bldg B foundation 

venting was finalized and had to be repaired after the foundation vents were installed.

PCO 1651 - Fur out 2X8 walls to 2X10 at the window openings at the South A/B Connector.  This work was required to allow 

the interior wall surface to be in 1 plane despite the use of 2x10s and 2x8s in the structural framing design. 

PCO 1754 - Provide labor and materials as necessary to provide misc. framing and backing items as directed by CORE. 

Scope includes structural framing items from SEOR Field Reports and backing not shown in bid documents
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Date:

Owner: Tahoe Truckee Unified School District

Name: Mrs. Carmen Diaz Ghysels Date

Title: Superintendent/CLO

Architect: Architectural Nexus

Name: Victor Burbank Date

Title: Principal

Trade Contractor: BRCO Constructors, Inc.

Name: Date

Title: 

Change Order

Signatures

April 20, 2021

Execution of this Change Order shall be considered complete and final adjustment to the Contract Sum and Contract Time and represents 

complete and final resolution to all matters related to, or arising out of the Change Order.

Change Order No.
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Date:

DSA Project #:

To:

Project Name:

Description

1

BRCO COR 338, RFI 1414

375 Grove Street

Tahoe City, CA 96145

Item

The New Contract Sum Will Be

Amount

Install New Gable Vents at Building B per RFI 1414

$5,648.00

We submit for your approval the following cost estimate for changes in the work as follows:

5,648.00$                         

Description of Change: Install New Gable Vents at Building B per RFI 1414

11603 Donner Pass Road

Truckee, CA 96161

4/15/2021

The Amount Of Days Changed By This Change Order Is - 0

Date Date

Printed : Kristin Hillmer - Cumming

(Signature)(Signature)

02-115442

Printed : Nick Maurer - CORE

Authorized By: Owner/Owner Representative Construction Manager

1357

Please see attached BRCO COR 338. Supply and install labor and materials as necessary to provide new 18X36 gable wall vents at Area B North 

and South Elevations.

Tahoe Lake Elementary Modernization & Addition

Pending Change Order No.

Tahoe Truckee Unified School District

Reference 

Document

April 15, 2021

$5,648.00.........................................................................................................................................................

Total:

Page 1 of 1
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COR #: 338

2017-46 DSA App No.: DSA File No.: 31-47

OWNER:

LABOR MATERIAL EQUIPMENT
-$                             -$                                      -$                             5,325.74$                5,325.74$                  

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             5,325.74$               5,325.74$                  

266.29$                    

55.92$                      

5,648$                      

TBD

BY:

COMPANY:

DATE:

Attn: Nick Maurer

TIME EXTENTION REQUIRED FOR THIS CHANGE:

APPROVED: Tod Burres

BRCO Constructors, Inc.
ARCHITECT/

OWNER:

We have proceeded with this change.  Work orders have been sent to the subcontractors in accordance with:

BRCO O&P 
BOND 

TOTAL CHANGE PROPOSAL:

BRCO
TOTALSUBSDESCRIPTION

3650 CINCINNATI AVENUE u ROCKLIN, CA  95677 u CA LICENSE NO. 511602 u PHONE: (916) 253-9373 u FAX: (916) 253-9377

Written direction provided by the Architect and/or Owner.

We reserve the right to claim time related delay costs that may occur due to the change condition.  The extent and amount 
will be determined at a later date when the full impact can be accurately determined.

Proposal is based on attached documentation and incorporates exclusions and qualifications noted.  If work is performed on 
a T&M basis and additional costs are identified, the proposal will be adjusted accordingly.

DATE: 9/28/2020

We will not proceed with this change until we are in receipt of a signed copy of this proposal.  This proposal must be
accepted by the following date in order to avoid additional time extension and/or expense:

CONSTRUCTION MANAGER:

5330 Reno Corporate Drive
Reno, NV  89511Sacramento, CA 95811

Attn: CM

We submit for your approval the following cost estimate of change(s) in work as follows:

Install New Gable Vents at Building B per RFI 1414

NO.

ARCHITECT:
Architectural Nexus, Ins.
930 R St.

9/28/2020

Tahoe Truckee USD

Date

Change Order Request

CORE Construction

02-115442

Project:

Project No.:

Tahoe Lake ES - Mod & Addition - BD 36

11603 Donner Pass Road
Truckee, CA 96161

Attn: CM

ITEM TOTALS

SD Ochs (EWO 73)



                              EXTRA WORK ORDER

DATE: 6/18/2020
PO Box 1849 

Loomis, CA 95650

Ph. 916-660-9480

Fax. 916-660-9489

PROJECT:                                                                                               Tahoe Lake Elementary School Modernization EWO #73

DESCRIPTION: Supply and install labor and materials as necessary to provide new 18X36 gable wall vents at Area B North 
and South Elevations.

       TYPE                              DESCRIPTI0N                      UNIT             UNIT COST                 QTY SUBCONTRACTOR   EXTENSION

Labor Journeyman Carpenter 98.00$           40 3,920.00$        
Material 2X6X12' DF #1 S-Dry 12.93$           8 103.44$           
Material 2X6X16' DF #1 S-Dry 17.25$           4 69.00$             
Material 6X6X12' DF #1 FOHC 113.64$         1 113.64$           
Material Misc. Fasteners / Nails 50.00$           1 50.00$             
Lodging Hotel Expense 125.00$         3 375.00$           

                                                
                                                
                                                
                                                
                                            

                           LABOR SUB-TOTAL 4,295.00$        
                           LABOR SURCHARGE -$                 
 
                          MATERIALS SUB-TOTAL 336.08$           
                          TAX ON MATERIALS Included -$                 

                          SUBCONTRACTOR SUB TOTAL 4,631.08$        

MARK-UP 15% 694.66$           
                          TOTAL 5,325.74$        

S.D. OCHS CONSTRUCTION, INC. ACCEPTED BY:     BRCO Constructors, Inc. 

NAME                               DATE NAME                                DATE



CORE Construction Services of Nevada, Inc.
5330 Reno Corporate Dr.
Reno, Nevada 89511
Phone: (775) 525-5757
Fax: (755) 345-3316

Project: 5-19-20-002 - TTUSD - Tahoe Lake Elementary School
375 Grove Street

Tahoe City, California 96145

Clarification of Attic Venting at Building B
TO: Jeff Kennedy (Architectural Nexus) (Response

Required)
Amanda Anderson (Architectural Nexus)
 (Response Required)

DATE INITIATED: 05/08/2020  
LOCATION: Building B
PROJECT STAGE:
SUB JOB:
COST IMPACT:
DRAWING NUMBER: A203
LINKED DRAWINGS:  

FROM: Nick Maurer (CORE Construction - Reno)
5330 Reno Corporate Drive
Reno, Nevada 89511

STATUS: Open
DUE DATE: 05/15/2020  
COST CODE:
SCHEDULE IMPACT:
SPEC SECTION:
REFERENCE:

RECEIVED FROM: Nick Maurer (CORE Construction - Reno)
COPIES TO:
Jeff Kemp (CORE Construction - Reno), Katelyn Kramer (CORE Construction - Reno), Nick Maurer (CORE Construction - Reno), Jim Sajdak
(Division of the State Architect), Randy Winger (CORE Construction - Sarasota)
 
Question from Nick Maurer (CORE Construction - Reno) at 09:35 AM on 05/08/2020
Per RFI response 1356 a 36" square louver was to be installed below the ridge beam on the music room and ELD room. Please see the attached photo
of the existing framing that supports the ridge beam which would need to be reworked to install the vents directly below the beam. Provide direction and
dimensions if one long narrow louver can be installed between the two center posts, or if two smaller louvers can be installed on each side of the
support posts. 
 
 

Attachments:
TLES - RFI 1356 Attic venting at B building - RESPONSE 04.20.20.pdf IMG_5343.JPG IMG_5342.JPG

Awaiting an Official Response

 
All Replies:
 

BY DATE COPIES TO
 

CORE Construction Services of Nevada, Inc. Page 1 of 1 Printed On: 05/08/2020 09:35 AM

 
  

RFI #1414

https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20200508163525_production_2342778141.pdf?sig=a2c513a997c53ac9f33f6cfbaddf1e3c51345433ce8ef49cc7311b25c1710726
https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20200508163525_production_2342778140.JPG?sig=c311512238738a02e06be25075caadbbb9ba8bdc9e76dcb77cec62daa71d27e3
https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20200508163524_production_2342778117.JPG?sig=5b0af4f96537c289624387e4dd217dc0a4a8fafeac9dc2e3c656a14317531322
jkennedy
Text Box
Provide 2-18" x 36" louvers at each side of the ridge beam post at the north and south Gables (Music and ELD).5/18/20   JK



CORE Construction Services of Nevada, Inc.
5330 Reno Corporate Dr.
Reno, Nevada 89511
Phone: (775) 525-5757
Fax: (755) 345-3316

Project: 5-19-20-002 - TTUSD - Tahoe Lake Elementary School
375 Grove Street

Tahoe City, California 96145

Attic venting at B building
TO: Jeff Kennedy (Architectural Nexus) (Response

Required)
Amanda Anderson (Architectural Nexus)
 (Response Required)

DATE INITIATED: 03/23/2020  
LOCATION: Building B
PROJECT STAGE:
SUB JOB:
COST IMPACT:
DRAWING NUMBER: A203
LINKED DRAWINGS:  

FROM: Jeff Kemp (CORE Construction - Reno)
5330 Reno Corporate Drive
Reno, Nevada 89511

STATUS: Open
DUE DATE: 03/30/2020  
COST CODE:
SCHEDULE IMPACT:
SPEC SECTION:
REFERENCE:

RECEIVED FROM: Jeff Kemp (CORE Construction - Reno)
COPIES TO:
Jordan Koucky (CORE Construction - Reno), Katelyn Kramer (CORE Construction - Reno), Nick Maurer (CORE Construction - Reno), Jim Sajdak
(Division of the State Architect), Randy Winger (CORE Construction - Sarasota)
 
Question from Jeff Kemp (CORE Construction - Reno) at 02:02 PM on 03/23/2020
After walking with our insulation sub contractor and reviewing ASI 121 with him he doesn't think we have enough ventilation into the attic of B. He
suggested adding some vent's in the location's on attached markup. Please advise? If vent's need to be added please specify vent to be used , size ,
all location's and any finish details needed for siding. 

Attachments:
B elevation.pdf

Awaiting an Official Response

 
All Replies:
 

BY DATE COPIES TO
 

CORE Construction Services of Nevada, Inc. Page 1 of 1 Printed On: 03/23/2020 02:02 PM

 
  

RFI #1356

https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20200323210246_production_2289341274.pdf?sig=0fb3b725fd1b66fb2a49b92fee4b7c900a7ce27920ac633529f57e780fd0b3b0
jkennedy
Text Box
Provide 2- 36" x 36" wall louvers at gables, as shown on attached. Louvers shall be storm type identical to exterior mechanical louvers. Provide triangular louver at gable  north AB connector, same as south AB connector (CCD 70R4.A.16), also storm louver type identical to exterior mechanical louvers. Provide eave venting at all eave lines at Building B with same detail previously approved for gris line B14.4/20/20   JK



ADDENDUM B

4.07.2017

Architectural Nexus. Inc.
930 R St.
Sacramento, CA, 95811
P: 916 642 8500
www.archnexus.com

B

B

B

B

B

B

Jeffkemp
Rectangle

Jeffkemp
Callout
Install vent for attic space. Provide size, location  and details.

Jeffkemp
Rectangle

Jeffkemp
Callout
Install vent for attic space. Provide size, location  and details.

Jeffkemp
Callout
These are for Relief air and Intake for HVAC system. 

Jeffkemp
Arrow

jkennedy
Text Box
36" x 36" attic vent

jkennedy
Arrow

jkennedy
Text Box
36" x 36" attic vent

jkennedy
Arrow



Date:

DSA Project #:

To:

Project Name:

1409

Please see attached BRCO COR #167.3. Provide all materials and labor per ASI 89 & 117 door and hardware revisions. Mutliple RFI's have been generated to create 

ASI's 89 & 117. The final version of the door and hardware schedule was not in the original bid documents. 

Tahoe Lake Elementary Modernization & Addition

Pending Change Order No.

96,399.00$                       

February 22, 2021

Tahoe Truckee Unified School District

Reference 

Document
BRCO COR #167.3, ASIs 89 & 117

375 Grove Street

Tahoe City, CA 96145

Date Date

02-115442

Authorized By: Owner/Owner Representative

2/22/2021

Printed : Kristin Hillmer - Cumming Printed : Nick Maurer - CORE

$96,399.00The Amount Of Days Changed By This Change Order Is - 0

(Signature)(Signature)

Description

1 D/F/H changes

Item

The New Contract Sum Will Be .........................................................................................................................................................

Total: $96,399.00

Construction Manager

Amount

11603 Donner Pass Road

Truckee, CA 96161

We submit for your approval the following cost estimate for changes in the work as follows:

Description of Change: ASI 89 & 117 Door & Hardware Revisions 

Page 1 of 1
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COR #: 167.3

2017-46 DSA App No.: DSA File No.: 31-47

OWNER:

LABOR MATERIAL EQUIPMENT
750.00$                       77,373.00$                          -$                             -$                         78,123.00$                

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             3,000.00$                3,000.00$                  

-$                             2,133.00$                             -$                             -$                         2,133.00$                  

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

750.00$                       79,506.00$                          -$                             3,000.00$               83,256.00$                

12,188.40$               

954.44$                    

96,399$                    

TBD

BY:

COMPANY:

DATE:

Attn: Nick Maurer

TIME EXTENTION REQUIRED FOR THIS CHANGE:

APPROVED: Tod Burres

BRCO Constructors, Inc.
ARCHITECT/

OWNER:

We have proceeded with this change.  Work orders have been sent to the subcontractors in accordance with:

BRCO O&P 
BOND 

TOTAL CHANGE PROPOSAL:

BRCO
TOTALSUBSDESCRIPTION

3650 CINCINNATI AVENUE u ROCKLIN, CA  95677 u CA LICENSE NO. 511602 u PHONE: (916) 253-9373 u FAX: (916) 253-9377

Written direction provided by the Architect and/or Owner.

We reserve the right to claim time related delay costs that may occur due to the change condition.  The extent and amount 
will be determined at a later date when the full impact can be accurately determined.

Proposal is based on attached documentation and incorporates exclusions and qualifications noted.  If work is performed on 
a T&M basis and additional costs are identified, the proposal will be adjusted accordingly.

DATE: 9/25/2020

We will not proceed with this change until we are in receipt of a signed copy of this proposal.  This proposal must be
accepted by the following date in order to avoid additional time extension and/or expense:

CONSTRUCTION MANAGER:

5330 Reno Corporate Drive
Reno, NV  89511Sacramento, CA 95811

Attn: CM

We submit for your approval the following cost estimate of change(s) in work as follows:

Door & Hardware Revisions & Additional Labor to Bondo Frames for Swinges Changes per ASI 89 & 117

NO.

ARCHITECT:
Architectural Nexus, Ins.
930 R St.

9/25/2020

Tahoe Truckee USD

Date

Change Order Request

CORE Construction

02-115442

Project:

Project No.:

Tahoe Lake ES - Mod & Addition - BD 36

11603 Donner Pass Road
Truckee, CA 96161

Attn: CM

ITEM TOTALS

ASI 117

Price Escalation for Hardware

ADC/Additional Labor per Job Walk 4/14

ASI 89
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2 EA Floor stops $15.00

1 EA Floor stop $7.50

Quoted 8/19

Quoted 8/19

Quoted 10/23

$42,907.50

khillmer
Callout
This door/frame are on the Intertek report as existing openings that need fixed: i.e. they were not replaced but are priced here as new. 

khillmer
Callout
This is an aluminum storefront door provided by Southgate.  No add to BRCO.
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1 EA Floor stop $7.50

Quoted 8/19

$1,274

$42,907.50

$68,993.00
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TAHOE TRUCKEE UNIFIED SCHOOL DISTRICT 

TAHOE LAKE ELEMENTARY SCHOOL-  

MODERNIZATION & ADDITION 
375 Grove Street, Tahoe City, CA 96145 

 

DSA Application No. 02-115442 

 
 

ARCHITECT’S SUPPLEMENTAL INSTRUCTIONS 

ASI 0089: 

 

 

Date:   October 8, 2019 

 

Owner:   Tahoe Truckee Unified School District 

   11603 Donner Pass Road 

   Truckee, CA 96161 

 

Architect:  Architectural Nexus 

   930 R Street 

   Sacramento, CA 95811 

 

This ASI has been prepared to clarify drawings and/or specifications for the above referenced 

project, and revisions to items listed here shall supersede description thereof prior to the 

above stated date.  All conditions not specifically referenced here shall remain the same.  It is 

the obligation of the Prime Contractor to make subcontractors aware of any items herein that 

may affect submitted bids. 

In case of conflict between the bid documents and this ASI, this ASI shall govern.  This ASI 

shall be considered part of the Plans, Specifications, and Contract Documents. All ASI items 

refer to the plans and project manual unless specifically noted otherwise. 

Should this ASI constitute any potential cost and/or schedule impact, you are required to 

provide notice of cost and/or schedule impact(s) to Roebbelen Construction Management 

Services (RCMS) within five (5) calendar days of receipt of this ASI. If a company response 

is not received within five (5) calendar days, it will be determined that there is no impact(s) to 

this Trade Contractor and no additional compensation and/or time will be granted. 

 

  



October 8, 2019 

Tahoe Lake Elementary School 

ASI 089 

List of Items: 
 

1. Updated Door Schedule post ASI 015 and related change narrative. 

   

 

 

 

 

*** End of ASI 089*** 



ASI 089 DOOR SCHEDULE UPDATES (ASI 015) CHANGE NARRATIVE 

 

1. Door 002A & B: change hardware group and note per CCD 075R3. 

2. Door 017A & B: change hardware group and note per CCD 075R3. 

3. Doors 88 & 89: delete note. 

4. Door 110: Change to 110B, change door type, frame type, hardware group and note per CCD 

147. 

5. Door 113B: change size to double, door type, hardware group and note per CCD 148. 

6. Doors 113F, 113G, 113H: change 113H size to 6’-0”, door type, frame type, hardware group and 

delete note. 

7. Door 149: change door type and rating. 

8. Door 150B: change door type and rating. 

9. Doors 202, 203 and 204: change door type, hardware group and delete note. 

10. Door 204A: delete note. 

11. Door 204B: change door type, delete hardware group, delete note. 

12. Door 206: change door type, rating, hardware group, delete note. 

13. Door 207: change rating. 

14. Door 208: change rating. 

15. Door 210-212: change door type, rating, hardware group and delete note. 

16. Door 213: change door type, hardware group and delete note. 

17. Add Doors 113D, 113I and 144C (kitchen changes). 



A. FIELD VERIFY ALL DIMENSIONS PRIOR TO 
SHOP DRAWING SUBMITTAL & SUBSEQUENT 
FABRICATION OF ALL DOOR AND WINDOW 
FRAMES.

B. PROVIDE CLEARANCE REQUIRED BY 
CALIFORNIA BUILDING CODE AT ALL DOORS, 
AS DEPICTED IN DETAILS.

C. PROVIDE TRANSITION STRIP AS REQUIRED AT 
FLOOR MATERIAL CHANGES. TRANSITION TO 
OCCUR CENTERED UNDER DOOR.

D. ALL WINDOWS WILL RECEIVE NEW FRAMING 
AND GLAZING.

E. ALL OPERABLE WINDOWS  WILL HAVE A 
SCREEN TO PREVENT OUTSIDE OBJECT FROM 
ENTERING THE BUILDING WHILE THE WINDOW 
IS OPEN

F. FINAL ROOM NAMING & NUMBERING (SIGN 
ROOM IDENTIFICATION) SHALL BE 
DETERMINED & INDICATED AS PART OF 
SIGNAGE SUBMITTAL PROCESS.

GENERAL NOTE -

DOOR & WINDOW TYPES
DOOR SCHEDULE NOTES

EXISTING DOOR TO REMAIN1

EXISTING DOOR TO REMAIN - PROVIDE NEW HARDWARE2

NEW DOOR INTO (E) FRAME3

FIELD VERIFY DOOR WIDTH TO FIT BETWEEN HM COLUMNS4

PROVIDE NEW KICK PLATE.  PAINT DOOR & FRAME5

6

7

8

9

10

11

LOUVER

SELF CLOSING, NO LATCH

HARDWARE BY STOREFRONT SUPPLIER

DOOR AND HARDWARE BY LIFT SUPPLIER

FRAME ONLY

12

13

CCD 075R3

SEE CCD 147 FOR FRAME

SEE CCD 148 FOR FRAME

DOOR TYPE: WS01
CONST:   SC WOOD

DOOR TYPE: WD01
CONST:   WOOD STILE
& RAIL TO MATCH (E)
ADJACENT

DOOR TYPE: WS02
CONST:   SC WOOD
NOTE: GL 3 @ FR DR

DOOR TYPE: WS03
CONST:   SC WOOD
NOTE: GL 3 @ FR DR
STILE & RAIL AT AREA 'B'
TO MATCH HISTORIC 
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CONSTRUCTION

ADMINISTRATION

A601

GLAZING SCHEDULE

1 1/4" CLEAR TEMPERED

2 OPERABLE, 1/4" CLEAR TEMPERED WITH
SCREEN

3 1/4" CLEAR TEMPERED; FIRE-RATED, PER
SCHEDULE

4 1/4" CLEAR TEMPERED; FROSTED

#

1/4" = 1'-0"A601
B3 DOOR TYPES - WOOD

1/4" = 1'-0"A601
C6 FRAME TYPES - ALUMINUM

1/4" = 1'-0"A601
D5 FRAME TYPES - HOLLOW METAL

1/4" = 1'-0"A601
A3 DOOR TYPES - HOLLOW METAL

DOOR SCHEDULE

NUMBER

DOOR FRAME

FIRE

RATING

HARDWARE

GROUP NOTES NUMBER

SIZE

TYPE TYPE

DETAIL

WIDTH HEIGHT HEAD JAMB THRES

002A 3' - 0" 7' - 0" WS03 SH D2/A605 D3/A605 20 MIN 32 12 002A

002B 3' - 0" 7' - 0" WS03 SH D2/A605 D3/A605 20 MIN 32 12 002B

003 3' - 0" 7' - 0" WS03 SH D2/A605 D3/A605 11 003

006 3' - 0" 7' - 0" WS03 SH D2/A605 D3/A605 11 006

007 3' - 0" 7' - 0" WS03 TH-F D2/A605 D3/A605 20 MIN 11 007

008 6' - 0" 7' - 0" HD02 DH C6/A606 C6/A606 E5/A605 01 008

009 3' - 0" 7' - 0" WS01 SH D2/A605 D2/A605 13 009

010 3' - 0" 7' - 0" WS01 TH-F D2/A605 D3/A605 20 MIN 11 010

011 3' - 0" 7' - 0" WS01 SH E4/A606 E4/A606 20 MIN 14 011

012 3' - 0" 7' - 0" WS03 SH E4/A606 E4/A606 20 MIN 11 012

013 6' - 0" 7' - 0" WD03 DH E6/A606 E6/A606 20 MIN 15 013

014 3' - 0" 7' - 0" WS03 SH E6/A606 E6/A606 20 MIN 16 014

015 6' - 0" 7' - 0" HD01 DH E6/A606 E6/A606 20 MIN 27 015

016 3' - 0" 7' - 0" WS01 (E) E4/A606 E4/A606 20 MIN 11 3 016

016A 2' - 0" 3' - 6" HSV SH C4/A606 C4/A606 31 7 016A

016B 2' - 0" 3' - 6" HSV SH C4/A606 C4/A606 31 7 016B

017A 6' - 0" 7' - 0" HD04 DH A3/A501C A5/A501C E5/A605 01A 12 017A

017B 6' - 0" 7' - 0" WD03 DH D3/A605 D2/A605 18 12 017B

018 3' - 0" 7' - 0" WS03 SH E6/A606 E6/A606 20 MIN 16 018

019 6' - 0" 7' - 0" HD04 DH B4/A606 B4/A606 E5/A605 01 019

020 3' - 0" 7' - 0" WS01 SH D2/A605 D3/A605 20 MIN 13 020

088 6' - 0" 7' - 0" HD04 DT B1/A606 A2/A606 E5/A605 01 088

089 6' - 0" 7' - 0" HD04 DT B1/A606 A2/A606 E5/A605 01 089

102 3' - 0" 7' - 0" WS03 SH C2/A606 C2/A606 20 MIN 10 4 102

103 3' - 0" 7' - 0" WS03 SH C2/A606 C2/A606 20 MIN 10 4 103

104 3' - 0" 7' - 0" WS03 SH E6/A606 E6/A606 20 MIN 10 104

105 3' - 0" 7' - 0" WS03 SH E6/A606 E6/A606 20 MIN 10 105

106 3' - 0" 7' - 0" WS01 SH D2/A605 D3/A605 20 MIN 21 106

107 3' - 0" 7' - 0" WS01 SH D2/A605 D3/A605 20 MIN 21 107

109 3' - 0" 7' - 0" WS02 SH A4/A606 A4/A606 20 MIN 16 109

110A 3' - 0" 7' - 0" WS02 SH E4/A606 E4/A606 20 MIN 19 110A

110B 3' - 0" 7' - 0" AS01 - 04 13 110B

113A 6' - 0" 7' - 0" HD04 DH B2/A606 A2/A606 E5/A605 01 113A

113B 6' - 0" 7' - 0" AD01 D4/A605 C4, D4/A605 E5/A605 01 8,14 113B

113C 6' - 0" 7' - 0" HD04 DT B1/A606 A2/A606 E5/A605 01 113C

113E 6' - 0" 7' - 0" HD04 DT B2/A606 A2/A606 E5/A605 01 113E

113F 6' - 0" 7' - 0" HD04 DTST1 B1/A606 SIM C4/A606 SIM E5/A605 01 113F

113G 6' - 0" 7' - 2" HD04 DTST2 B1/A606 SIM C4/A606 SIM E5/A605 01 113G

113H 3' - 10 5/8" 6' - 11" HD04 DTST2 01 113H

113J 6' - 0" 7' - 0" WD02 DH D2/A605 D3/A605 90 MIN 15 113J

113K 3' - 0" 7' - 0" WS06 BY LIFT MFR 90 MIN 10 113K

113L 3' - 0" 7' - 0" HS06 SH B2/A606 A2/A606 E5/A605 02 113L

114 3' - 0" 7' - 0" WS03 SH D2/A605 D3/A605 20 MIN 19 114

115 3' - 0" 7' - 0" WS03 SH D2/A605 D3/A605 20 MIN 23 115

116 3' - 0" 7' - 0" WS03 SH A4/A606 A4/A606 20 MIN 11 116

121A 3' - 0" 7' - 0" (E) (E) N/A N/A N/A 20 MIN (E) 5 121A

121B 3' - 0" 7' - 0" (E) (E) N/A N/A N/A 20 MIN (E) 5 121B

123B 3' - 0" 6' - 8" WS02 SH C2/A608 C2/A608 90 MIN 123B

123C 3' - 0" 7' - 0" WS01 SH D2/A605 D3/A605 13 123C

129 6' - 0" 7' - 0" WD02 DH C2/A608 C2/A605 90 MIN 15 129

131 3' - 0" 7' - 0" WD01 WD E2/A605 E2, E3/A605 20 MIN 14 131

132 3' - 0" 6' - 8" WS03 SH C4/A606 C4/A606 20 MIN 10 132

132A 3' - 0" 7' - 0" WS01 SH D2/A605 D3/A605 25 132A

133A 3' - 0" 7' - 0" WS01 SH D2/A605 D3/A605 25 133A

133B 3' - 0" 7' - 0" WS03 SH C4/A606 C4/A606 20 MIN 24 133B

133C 3' - 0" 7' - 0" HS03 ST B2/A606 A2/A606 E5/A605 02 133C

134 3' - 0" 7' - 0" WS01 SH D2/A605 D3/A605 20 MIN 21 134

135 3' - 0" 7' - 0" WS01 SH D2/A605 D3/A605 20 MIN 21 135

137A 3' - 0" 7' - 0" WS01 SH D2/A605 D3/A605 25 137A

137B 3' - 0" 7' - 0" WS03 SH D2/A605 D3/A605 20 MIN 24 137B

137C 3' - 0" 7' - 0" HS03 ST B2/A606 A2/A606 E5/A605 02 137C

138A 3' - 0" 7' - 0" WS01 SH D2/A605 D3/A605 25 138A

138B 3' - 0" 7' - 0" WS03 SH D2/A605 D3/A605 20 MIN 24 138B

138C 3' - 0" 7' - 0" HS03 ST B2/A606 A2/A606 E5/A605 02 138C

139A 3' - 0" 7' - 0" WS01 SH D2/A605 D3/A605 25 139A

139B 3' - 0" 7' - 0" WS03 SH D2/A605 D3/A605 20 MIN 24 139B

139C 3' - 0" 7' - 0" HS03 ST B2/A606 A2/A606 E5/A605 02 139C

140A 6' - 0" 6' - 8" HD02 DH C4/A606 C4/A606 90 MIN 15 140A

140B 6' - 0" 6' - 8" HD02 SH C4/A606 C4/A606 20 MIN 15 140B

140C 6' - 0" 6' - 8" HD02 DH C4/A606 C4/A606 20 MIN 15 140C

140D 3' - 6" 6' - 8" HS01 SH C5/A501C SIM C5/A501C 13 140D

140E 6' - 0" 7' - 0" HD02 DH B2/A606 SIM A2/A606 SIM E5/A605 01 140E

142 3' - 0" 7' - 0" WS01 SH E4/A606 E4/A606 20 MIN 14 142

143 3' - 0" 7' - 0" WS01 SH E4/A606 E4/A606 20 MIN 13 143

147 3' - 4" 7' - 0" WS01 (E) 20 MIN 13 3 147

148 3' - 0" 7' - 0" WS01 (E) 20 MIN 13 3 148

149 3' - 0" 6' - 8" WS02 (E) 20 MIN 24 149

150 3' - 0" 7' - 0" WS01 SH D2/A605 D3/A605 12 150

150A 3' - 5" 7' - 0" HS03 SH D5/A501C C4/A501C E5/A605 02 4 150A

150B 3' - 0" 6' - 8" WS02 (E) 20 MIN 24 150B

151 3' - 0" 7' - 0" WS01 SH C4/A606 C4/A606 13 151

155 3' - 0" 7' - 0" WS01 SH E4/A606 E4/A606 20 MIN 22 155

156 3' - 0" 7' - 0" WS01 SH E4/A606 E4/A606 20 MIN 22 156

157 3' - 0" 7' - 0" WS01 SH C4/A606 C4/A605 20 MIN 13 157

159 3' - 0" 7' - 0" WS01 SH C4/A606 C4/A605 20 MIN 13 159

165 3' - 4" 7' - 0" WS01 SH E4/A606 E4/A606 20 MIN 13 165

201A 3' - 0" 6' - 8" WS02 SH E4/A605 E4/A606 20 MIN 16 201A

201B 3' - 0" 7' - 0" WS06 BY LIFT MFR 90 MIN 10 201B

202 3' - 0" 6' - 8" WS02 (E) 20 MIN 10 202

203 3' - 0" 6' - 8" WS02 (E) -- -- 20 MIN 10 203

204 3' - 0" 6' - 8" WS02 (E) -- -- 20 MIN 10 204

204A 3' - 0" 6' - 8" -- SH D2/A605 D3/A605 204A

204B 3' - 0" 6' - 8" WS02 (E) 204B

205 3' - 0" 6' - 8" WS01 SH E6/A606 E6/A606 20 MIN 14 205

206 3' - 0" 6' - 8" WS02 (E) 20 MIN 10 206

207 3' - 0" 6' - 8" WS01 SH D2/A605 D3/A605 20 MIN 13 207

208 3' - 0" 7' - 0" WS01 SH D2/A605 D3/A605 20 MIN 11 208

209 3' - 0" 7' - 0" WS01 SH D2/A605 D3/A605 20 MIN 11 209

210 3' - 0" 6' - 8" WS02 (E) 20 MIN 10 210

211 3' - 0" 6' - 8" WS02 (E) 20 MIN 10 211

212 3' - 0" 6' - 8" WS02 (E) 20 MIN 10 212

213 6' - 0" 7' - 0" HD04 01 213

1/4" = 1'-0"A601
C3 DOOR TYPES - ALUMINUM

1/4" = 1'-0"A601
D4 FRAME TYPES - WOOD

REFER TO SPECEFIC ITEMS 
LISTED IN ASI 015, 4a. - 4ss.

# Date Revision

A 3/30/17 Addendum A

B 4/17/17 Addendum B

10 8/24/17 RFI 117

17 9/26/17 ASI 009
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TAHOE TRUCKEE UNIFIED SCHOOL DISTRICT 

TAHOE LAKE ELEMENTARY SCHOOL-  

MODERNIZATION & ADDITION 
375 Grove Street, Tahoe City, CA 96145 

 

DSA Application No. 02-115442 

 
 

ARCHITECT’S SUPPLEMENTAL INSTRUCTIONS 

ASI 117: 

 

 

Date:   March 13, 2020 

 

Owner:   Tahoe Truckee Unified School District 

   11603 Donner Pass Road 

   Truckee, CA 96161 

 

Architect:  Architectural Nexus 

   930 R Street 

   Sacramento, CA 95811 

 

This ASI has been prepared to clarify drawings and/or specifications for the above referenced 

project, and revisions to items listed here shall supersede description thereof prior to the 

above stated date.  All conditions not specifically referenced here shall remain the same.  It is 

the obligation of the Prime Contractor to make subcontractors aware of any items herein that 

may affect submitted bids. 

In case of conflict between the bid documents and this ASI, this ASI shall govern.  This ASI 

shall be considered part of the Plans, Specifications, and Contract Documents. All ASI items 

refer to the plans and project manual unless specifically noted otherwise. 

Should this ASI constitute any potential cost and/or schedule impact, you are required to 

provide notice of cost and/or schedule impact(s) to CORE Construction Management Services 

(CORE) within five (5) calendar days of receipt of this ASI. If a company response is not 

received within five (5) calendar days, it will be determined that there is no impact(s) to this 

Trade Contractor and no additional compensation and/or time will be granted. 

 

  



March 13, 2020 

Tahoe Lake Elementary School 

ASI 117 

List of Items: 
 

1. Updated door schedule and hardware groups incorporating changes to date and 

magnetic wall hold open devices at Doors 113J, 129, 113D and 113I. Magnetic hold 

opens are subject to DSA approval (140-222, pending). 

 

 

 

 

*** End of ASI 117*** 



A. FIELD VERIFY ALL DIMENSIONS PRIOR TO 
SHOP DRAWING SUBMITTAL & SUBSEQUENT 
FABRICATION OF ALL DOOR AND WINDOW 
FRAMES.

B. PROVIDE CLEARANCE REQUIRED BY 
CALIFORNIA BUILDING CODE AT ALL DOORS, 
AS DEPICTED IN DETAILS.

C. PROVIDE TRANSITION STRIP AS REQUIRED AT 
FLOOR MATERIAL CHANGES. TRANSITION TO 
OCCUR CENTERED UNDER DOOR.

D. ALL WINDOWS WILL RECEIVE NEW FRAMING 
AND GLAZING.

E. ALL OPERABLE WINDOWS  WILL HAVE A 
SCREEN TO PREVENT OUTSIDE OBJECT FROM 
ENTERING THE BUILDING WHILE THE WINDOW 
IS OPEN

F. FINAL ROOM NAMING & NUMBERING (SIGN 
ROOM IDENTIFICATION) SHALL BE 
DETERMINED & INDICATED AS PART OF 
SIGNAGE SUBMITTAL PROCESS.

GENERAL NOTE -

DOOR & WINDOW TYPES
DOOR SCHEDULE NOTES

EXISTING DOOR TO REMAIN1

EXISTING DOOR TO REMAIN - PROVIDE NEW HARDWARE2

NEW DOOR INTO (E) FRAME3

FIELD VERIFY DOOR WIDTH TO FIT BETWEEN HM COLUMNS4

PROVIDE NEW KICK PLATE.  PAINT DOOR & FRAME5

6
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LOUVER

SELF CLOSING, NO LATCH

HARDWARE BY STOREFRONT SUPPLIER

DOOR AND HARDWARE BY LIFT SUPPLIER

FRAME ONLY

12

13

CCD 075R3

SEE CCD 147 FOR FRAME

SEE CCD 148 FOR FRAME14

SEE CCD 075R3
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CONSTRUCTION

ADMINISTRATION

A601

GLAZING SCHEDULE

1 1/4" CLEAR TEMPERED

2 OPERABLE, 1/4" CLEAR TEMPERED WITH
SCREEN

3 1/4" CLEAR TEMPERED; FIRE-RATED, PER
SCHEDULE

4 1/4" CLEAR TEMPERED; FROSTED

#

1/4" = 1'-0"A601
B3 DOOR TYPES - WOOD

1/4" = 1'-0"A601
C6 FRAME TYPES - ALUMINUM

1/4" = 1'-0"A601
D5 FRAME TYPES - HOLLOW METAL

1/4" = 1'-0"A601

A3 DOOR TYPES - HOLLOW METAL

DOOR SCHEDULE

NUMBER

DOOR FRAME

FIRE

RATING

HARDWARE

GROUP NOTES NUMBER

SIZE

TYPE TYPE

DETAIL

WIDTH HEIGHT HEAD JAMB THRES

002A 3' - 0" 7' - 0" WS03 SH D2/A605 D3/A605 20 MIN 32 12 002A

002B 3' - 0" 7' - 0" WS03 SH D2/A605 D3/A605 20 MIN 32 12 002B

003 3' - 0" 7' - 0" WS03 SH D2/A605 D3/A605 11 003

006 3' - 0" 7' - 0" WS04 SH D2/A605 D3/A605 11 006

007 3' - 0" 7' - 0" WS03 SH D2/A605 D3/A605 20 MIN 11 007

008 6' - 0" 7' - 0" HD02 DH C6/A606 C6/A606 E5/A605 01 008

009 3' - 0" 7' - 0" WS01 SH D2/A605 D2/A605 13 009

010 3' - 0" 7' - 0" WS01 TH-F D2/A605 D3/A605 20 MIN 11 010

011 3' - 2" 7' - 0" WS01 SH E4/A606 E4/A606 20 MIN 14 011

012 3' - 0" 7' - 0" WS03 SH E4/A606 E4/A606 20 MIN 11 012

013 6' - 0" 7' - 0" WD03 DH E6/A606 E6/A606 20 MIN 15B 013

014 3' - 0" 7' - 0" WS03 SH E6/A606 E6/A606 20 MIN 16 014

015 6' - 0" 7' - 0" HD01 DH E6/A606 E6/A606 20 MIN 27 015

016 6' - 0" 6' - 8" HD01 (E) E4/A606 E4/A606 20 MIN 11 3 016

016A 2' - 0" 3' - 6" HSV SH C4/A606 C4/A606 31 7 016A

016B 2' - 0" 3' - 6" HSV SH C4/A606 C4/A606 31 7 016B

017A 6' - 0" 7' - 0" HD04 DH A3/A501C A5/A501C E5/A605 01A 12 017A

017B 6' - 0" 7' - 0" WD03 DH D3/A605 D2/A605 18 12 017B

018 3' - 0" 7' - 0" WS03 SH E6/A606 E6/A606 20 MIN 16 018

019 6' - 0" 7' - 0" HD04 DH B4/A606 B4/A606 E5/A605 01B 019

020 3' - 0" 7' - 0" HS01 SH D2/A605 D3/A605 20 MIN 13A 020

088 6' - 0" 7' - 0" HD04 DH B1/A606 A2/A606 E5/A605 01 088

089 6' - 0" 7' - 0" HD04 DH B1/A606 A2/A606 E5/A605 01 089

102 3' - 0" 7' - 0" WS03 SH C2/A606 C2/A606 20 MIN 10 4 102

103 3' - 0" 7' - 0" WS03 SH C2/A606 C2/A606 20 MIN 10 4 103

104 3' - 0" 7' - 0" WS03 SH E6/A606 E6/A606 20 MIN 10 104

105 3' - 0" 7' - 0" WS03 SH E6/A606 E6/A606 20 MIN 10 105

106 3' - 0" 7' - 0" WS01 SH D2/A605 D3/A605 20 MIN 21 106

107 3' - 0" 7' - 0" WS01 SH D2/A605 D3/A605 20 MIN 21 107

109 3' - 0" 7' - 0" WS02 SH A4/A606 A4/A606 20 MIN 16A 109

110A 3' - 0" 6' - 8" WS02 SH E4/A606 E4/A606 20 MIN 19 110A

110B 3' - 0" 7' - 0" AS01 02 13 110B

111 3' - 0" 7' - 0" WS03 SH C2/A606 C2/A606 20 MIN 10 111

112A 6' - 0" 7' - 0" HD01 DH B2/A606 C4/A606 E5/A605 27A 112A

113A 6' - 0" 7' - 0" HD04 DH B2/A606 A2/A606 E5/A605 01 113A

113B 6' - 0" 7' - 0" AD01 D4/A605 C4, D4/A605 E5/A605 01 14,8,14 113B

113C 6' - 0" 7' - 0" HD04 DT B1/A606 A2/A606 E5/A605 01 113C

113D 3' - 0" 6' - 8" WS02 SH C4/A606 B4/A606 20 MIN 10 113D

113E 6' - 0" 7' - 0" HD04 DT B2/A606 A2/A606 E5/A605 01 113E

113F 6' - 0" 7' - 0" HD04 DTST1 B1/A606 SIM C4/A606 SIM E5/A605 01 113F

113G 6' - 0" 7' - 2" HD04 DTST2 B1/A606 SIM C4/A606 SIM E5/A605 01 113G

113H 6' - 0" 7' - 2" HD04 DTST2 B1/A606 C4/A606 E5/A605 01 113H

113I 3' - 0" 6' - 8" WS02 SH C4/A606 B4/A606 20 MIN 10 113I

113J 6' - 0" 7' - 0" WD02 DH D2/A605 D3/A605 90 MIN 15A 113J

113K 3' - 0" 7' - 0" WS06 BY LIFT MFR 90 MIN 10 113K

113L 3' - 0" 7' - 0" HS06 SH B2/A606 A2/A606 E5/A605 02 113L

114 3' - 0" 7' - 0" WS03 SH D2/A605 D3/A605 20 MIN 19 114

115 3' - 0" 7' - 0" WS03 SH D2/A605 D3/A605 20 MIN 23 115

116 3' - 0" 7' - 0" WS03 SH A4/A606 A4/A606 20 MIN 11 116

118 (E) 3' - 0" 7' - 0" WS03 SH D2/A605 D3/A605 20 MIN 11 118 (E)

121A 3' - 0" 7' - 0" (E) (E) N/A N/A N/A 20 MIN (E) 5 121A

121B 3' - 0" 7' - 0" (E) (E) N/A N/A N/A 20 MIN (E) 5 121B

123A 3' - 0" 7' - 0" WS02 SH C2/A608 C2/A608 90 MIN 15 123A

123B 3' - 0" 6' - 8" WS01 SH D2/A605 D3/A605 13 123B

123C 3' - 0" 7' - 0" WS01 SH D2/A605 D3/A605 13 123C

128 3' - 0" 7' - 0" WS02 SH D2/A605 D3/A605 20 MIN 11 128

129 6' - 0" 6' - 8" HD02 DH C2/A608 C2/A605 90 MIN 15A 129

130 3' - 0" 7' - 0" WS02 SH D2/A605 D3/A605 20 MIN 11 130

131 3' - 0" 7' - 0" WD01 WD E2/A605 E2, E3/A605 20 MIN 14 131

132 3' - 0" 6' - 8" WS03 SH C4/A606 C4/A606 20 MIN 10 132

132A 3' - 0" 7' - 0" WS01 SH D2/A605 D3/A605 25A 132A

133A 3' - 0" 7' - 0" WS01 SH D2/A605 D3/A605 25 133A

133B 3' - 0" 7' - 0" WS03 SH C4/A606 C4/A606 20 MIN 24 133B

133C 3' - 0" 7' - 0" HS03 ST B2/A606 A2/A606 E5/A605 02 133C

134 3' - 0" 7' - 0" WS01 SH D2/A605 D3/A605 20 MIN 21 134

135 3' - 0" 7' - 0" WS01 SH D2/A605 D3/A605 20 MIN 21 135

137A 3' - 0" 7' - 0" WS01 SH D2/A605 D3/A605 25 137A

137B 3' - 0" 7' - 0" WS03 SH D2/A605 D3/A605 20 MIN 24 137B

137C 3' - 0" 7' - 0" HS03 ST B2/A606 A2/A606 E5/A605 02 137C

138A 3' - 0" 7' - 0" WS01 SH D2/A605 D3/A605 25 138A

138B 3' - 0" 7' - 0" WS03 SH D2/A605 D3/A605 20 MIN 24 138B

138C 3' - 0" 7' - 0" HS03 ST B2/A606 A2/A606 E5/A605 02 138C

139A 3' - 0" 7' - 0" WS01 SH D2/A605 D3/A605 25 139A

139B 3' - 0" 7' - 0" WS03 SH D2/A605 D3/A605 20 MIN 24 139B

139C 3' - 0" 7' - 0" HS03 ST B2/A606 A2/A606 E5/A605 02 139C

140A 6' - 0" 6' - 8" HD02 (E) N/A N/A 90 MIN 15 140A

140B 6' - 0" 6' - 8" HD02 (E) N/A N/A 20 MIN 15 140B

140C 6' - 0" 6' - 8" HD02 (E) NA NA 20 MIN 15 140C

140D 3' - 6" 7' - 0" HS01 SH C5/A501C SIM C5/A501C 13 140D

140E 6' - 0" 7' - 0" HD02 DH B2/A606 SIM A2/A606 SIM E5/A605 01 140E

141A 5' - 8" 6' - 8" WS01 (E) 13B 141A

142 3' - 0" 7' - 0" WS01 SH E4/A606 E4/A606 20 MIN 14 142

144C 3' - 0" 6' - 8" HS02 SH C4/A606 B4/A606 E5/A605 02 144C

147 3' - 4" 6' - 8" WS01 (E) 20 MIN 13 3 147

148 3' - 0" 6' - 8" WS01 (E) 20 MIN 13 3 148

149 3' - 0" 6' - 8" WS02 (E) 20 MIN 24 149

150 3' - 0" 7' - 0" WS01 SH D2/A605 D3/A605 12 150

150A 3' - 5" 7' - 0" HS03 SH D5/A501C C4/A501C E5/A605 02 4 150A

150B 3' - 0" 7' - 0" WS02 (E) 20 MIN 24 150B

151 (E) 3' - 0" 7' - 0" (E) (E) 151 (E)

155 3' - 0" 6' - 8" WS01 SH E4/A606 E4/A606 20 MIN 22 155

156 3' - 0" 6' - 8" WS01 SH E4/A606 E4/A606 20 MIN 22 156

157 3' - 0" 6' - 8" WS01 SH C4/A606 C4/A605 20 MIN 13 157

159 3' - 0" 7' - 0" WS01 SH C4/A606 C4/A605 20 MIN 13A 159

165 3' - 4" 7' - 0" WS01 SH E4/A606 E4/A606 20 MIN 13 165

201A 3' - 0" 6' - 8" WS02 SH E4/A605 E4/A606 20 MIN 16 201A

201B 3' - 0" 7' - 0" WS06 BY LIFT MFR 90 MIN 10 201B

202 3' - 0" 6' - 8" WS02 (E) 20 MIN 10 202

203 3' - 0" 6' - 8" WS02 (E) -- -- 20 MIN 10 203

204 3' - 0" 6' - 8" WS02 (E) -- -- 20 MIN 10 204

205 3' - 4" 6' - 8" WS01 SH E6/A606 E6/A606 20 MIN 14 205

206 3' - 0" 6' - 8" WS02 (E) 20 MIN 10 206

207 3' - 0" 7' - 0" WS01 SH D2/A605 D3/A605 20 MIN 13 207

208 3' - 4" 6' - 8" WS01 SH D2/A605 D3/A605 20 MIN 11 208

209 3' - 4" 6' - 8" WS01 SH D2/A605 D3/A605 20 MIN 11 209

210 3' - 0" 6' - 8" WS02 (E) 20 MIN 10 210

211 3' - 0" 6' - 8" WS02 (E) 20 MIN 10 211

212 3' - 0" 6' - 8" WS02 (E) 20 MIN 10 212

213 6' - 0" 7' - 0" HD04 01 213

1/4" = 1'-0"A601
C3 DOOR TYPES - ALUMINUM

1/4" = 1'-0"A601
D4 FRAME TYPES - WOOD

REFER TO SPECEFIC ITEMS 
LISTED IN ASI 015, 4a. - 4ss.

1/4" = 1'-0"A601
E3 FRAME TYPE - DTST

ASI 117

# Date Revision

A 3/30/17 Addendum A

B 4/17/17 Addendum B

10 8/24/17 RFI 117

17 9/26/17 ASI 009

43 12/5/17 ASI 015

90 10/3/19 ASI 89

100 3/12/20 ASI 117
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  DOOR HARDWARE 
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Tahoe Lake Elementary School Modernization and Addition Project No. 15005 
Architectural Nexus, Inc.  03/13/2020 

PART 1 - GENERAL 

 

1.1 SUMMARY 
 

A. DESCRIPTION:   Provide Door Hardware, as shown and specified per Contract Documents. 

 
1.2 SUBMITTALS 

 

A. GENERAL:  Refer to Section 01330 - SUBMITIALS. 

 
B. SUBMISSION: Submit schedules within 35 days of award of contract. 

 
C. HARDWARE SCHEDULE: 

 
1. General: Submit detailed finish hardware schedule in vertical format. Reference headings to hardware 

groups specified and indicate door type, or mark; describe location, hand, size, door and frame material, 

and fire rating, if applicable. Organize doors with identical hardware groups under one heading, either 

per building, or per Project. If per Project, list doors per building in numerical order. 

 
2. Non-Acceptance: Coded or keyed hardware scheduling, creating a separate heading for every door and 

requiring reference to master lists of products is not acceptable, and will be rejected without review. 

 
D. MANUFACTURERS LIST: 

 
1. General: List manufacturer's names and product numbers for items used in hardware schedule to 

facilitate checking for compliance. 

 
2. Product Source: Furnish each type of lock and latch set from a single manufacturer, unless more than 

one (1) manufacturer's products are specified. 

 
E. SAMPLES: 

 
1. General: If specifically requested for specified products; required for alternate products. 

 
2. Substitutions Requests: Refer to Section 01630 - PRODUCT SUBSTITUTION PROCEDURES. 

Submit schedule and sample of each item proposed for substitution. Clearly mark each sample 

indicating type of item, manufacturer’s name, catalog number and item for which it is proposed to be 

su b s t i t u t e d . 

 
3. Disposition:   Accepted samples may be used in work; rejected samples will be returned. 

 
F. PRODUCT DATA: Submit manufacturer's specifications, data, and installation instructions for review. 

 
G. CLOSEOUT: 

 
1. General: Refer to Section 01770 - CLOSEOUT PROCEDURES. 
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2. Maintenance Data: Manufacturer's instructions. 

 
3. Guarantee: 

 
a. General: Provide in required form for a period of one (1) year from date of acceptance by 

owner. 

 
b. Door Closers:  Ten (10) years or more 

 
c. Exit Devices: Five (5) years or more 

1.3 QUALITY  REQUIREMENTS 

A. GENERAL: Refer to Section 01430 - QUALITY ASSURANCE. 

 
B. REFERENCE  STANDARDS: 

 
1. General: Refer to Section 01420 - REFERENCES for reference standards, applicable codes and 

definitions. 

 
2. Americans with Disabilities Act (ADA): Accessibility standards. 

 
3. American National Standards Institute (ANSI): ANSI A117.1 and the California Code of Regulations, 

Title 24. 

 
4. American Woodwork Institute (AWi):  Quality standards. 

 
5. Builders’ Hardware Manufacturers Association (BHMA):   Hardware standards. 

 
6. Door and Hardware Institute (DHI):  Hardware standards. 

 
7. National Fire Protection Association (NFPA): NFPA 80, 101, and 252. 

 
8. Underwriters Laboratories (UL): UL lOB and 305. 

 
9. Woodwork Institute of California (WIC):  Manual of Millwork. 

 
C. QUALIFICATIONS: 

 
1. Manufacturers: Specializing in production of institutional and commercial door hardware for a 

minimum of five (5) years. 

 
2. Supplier: 

 
a. General: A firm specializing in the supply and servicing of institutional and commercial door 

hardware for at least five (5) years. 

D. Personnel: Factory certification required for individuals to supervise detailing, supplying, and installation of 

material for the project. If requested, inspect final installation and report problems and suggested corrective 

measures to the Architect. 

E. COORDINATION: 
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1. General: Apply hardware to aluminum or metal doors and frames, and factory prepared wood doors and 

frames, to template; provide two (2) copies of accepted Finish Hardware Schedule for use by door and 

frame suppliers. 

 
2.  Distribution: Furnish two (2) copies of each template to manufacturers who are not listed as current 

template book holders; furnish two (2) copies of each template for items whose manufacturers do not 

provide registered template book. 

PART 2 - PRODUCTS 

 

2.1 MATERIALS 

 
A. GENERAL: Refer to Section 01600 - PRODUCT REQUIREMENTS. 

 
B. SPECIFIED PRODUCTS AND ACCEPTABLE MANUFACTURERS: 

 
1. General: Catalog numbers used to identify items in the Hardware Groups are those of the following 

specified manufacturers. Acceptable alternate manufacturers are as listed; items produced by 

acceptable manufacturers, comparable to those specified in material, weight, size, function, design and 

finish will be considered accepted equals to those items specified and will not require submittal of 

physical sample or request for substitution. Architect's decision regarding any item submitted for 

approval as equal to that specified shall be final. 

 
 

 
a. General: Manufactured by Ives (butt hinges) or Select (continuous hinge). 

 
b. Alternate Manufacturers: Comparable products manufactured by Hager Companies, or 

approved equal. 

 
3. Locks and Cylinders: 

 
a. General:  Manufactured by Schlage Lock Co. 

 
b. Alternate Manufacturers: None. 

 
4. Closers: 

 
a. General:  Manufactured by LCN Closers. 

 
b. Alternate Manufacturers:  None. 

 
5. Floor and Wall Stops: 

 
a. General:  Manufactured by Ives, Glynn-Johnson. 

 
b. Alternate Manufacturers: Comparable products manufactured by Trimco, or approved equal. 

 
6. Exit Devices: 

 
a. General:  Manufactured by Von Duprin Inc. 
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b. Alternate Manufacturers: None. 
 

 

7. Thresholds and Weatherstrip: 

 
a. General:  Manufactured by the NGP Manufacturing Co. 

  
b. Alternate Manufacturers:  Comparable products manufactured by Pemko, or approved equal. 

 
8. Trim, Stops and Holders: 

 
a. General:  Manufactured by Ives or Glynn-Johnson 

 
b. Alternate Manufacturers:  Comparable products manufactured by Trimco, or approved equal. 

 
10. Padlock: 

 
a. KS23 manufactured by Schlage 

 
C. MANUFACTURED U N I T S : 

 
1. Locks: 

 
a. General: Provide wrought boxes for strikes. 

 
b. Keys/Cylinders: Furnish a construction key system for the contractor phase if necessary. 

Furnish either cylinders as specified. 

 
2. Closers: Key valve type or screw type; furnish one key for each five (5) closers. Fasten with four (4) sex 

bolts per closer. Provide 180 degree opening where indicated. Provide parallel arms with jamb 

attachment for all out-swinging doors. Supply drop plates at narrow top rail doors, as required. 

 
3. Screws, Bolts, and Fastening Devices: Exposed head oval Phillips type in countersunk holes, unless 

otherwise specified or required. Use screws, bolts, washers, grommets, nuts, and other fastening 

devices of appropriate length, type, head, metal and finish necessary for proper match and application 

of hardware.  See Section 05501- MISCELLANEOUS METAL FABRICATIONS. 

 
4. Fire Rated Doors:  Equip fire rated doors with UL listed hardware meeting requirements of CBC 

 
5. Thresholds: Provide thresholds, door bottoms and seals as specified, or detailed. Provide thresholds 

with non-standard custom-drilled screw holes where details indicate this requirement. 

 
6. Butt Hinges: 

 
a. General: Furnish locking reverse bevel doors with NRP feature butts. Provide doors with 

closers with ball, or oilite bearing butts. 

 
b. Exterior: Provide nonferrous metal butts for reverse bevel exterior doors, of equivalent model 

listed. 

 
c. Size: Unless otherwise indicated, determine size of the butts as follows: 

Doors 1-3/4 inch thick up to 3'-0" wide: 4-1/2 inch butts. 

Doors 1-3/4 inch thick over 3'-0" wide: 5 inch butts. 
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Note: Provide butts of proper width to clear trim in projection to allow 180 degree swing; 

determine width as follows: 

- Furnish three butts for each door leaf up to 7'-0" high 
 

2.2 KEYING 

 
A. GENERAL: Tahoe Truckee Unified School District has an established Enterprise-wide Key Management System is 

in place. The permanent cylinders, keying and keys will be issued at the conclusion of the construction period 

by the owner's contractor - Opening Technologies, Inc. Locksets shall be provided with temporary 

c o n s t r u c t i o n  cylinders I cores and keys. The owner will remove the construction cylinders I cores upon 

installation of the permanent cylinders I cores and return them to the contractor for credit. 

 
B. CONSTRUCTION MASTER KEY SYSTEM: Provide twenty {20) construction master keys, and four (4) control keys. 

 
C.  CHANGE KEYS: All permanent keys will be provided directly by the security provider only to the owner (Tahoe 

Truckee Unified School District) under the rules established under the Key Management   plan. 

 

2.3 FINISHES 

 
A. GENERAL:  Provide finishes as follows, unless otherwise indicated: 

 

Hinges: 

Locks: 

Closers: 

Floor Closers: 

Stops: 

Exit Devices: 

Thresholds/Weatherstripping: 

Trim: 

Protection Plates: 

Special Items: 

Key Cabinet: 

Exterior 630 {32D); Interior 652 {26D) 

626 (26D) 

Aluminum Lacquer 

626 (26D) 

626 (26D) 

626 (26D) 

628 (28) 

626 (26D) 

630 (32D) 

As Noted 

Manufacturer’s standard 



DOOR HARDWARE- SECTION 08 71 00 
Page 6 

Tahoe Truckee USD District Standards  Project No. 15046 
Architectural Nexus  03/13/2020 

 

PART 3 - EXECUTION 

 

3.1 PERFORMANCE 

 
A. GENERAL: Refer to Section 01700 - EXECUTION REQUIREMENTS. 

 
3.2 PREPARATION 

 
A. EXAMINATION:  Examine conditions of work in place before beginning work; report   defects. 

 
B. MEASUREMENTS:  Take field measurements; report variance between plan and field dimensions. 

 
C. DELIVERY: 

 
1. Packaging: Identify door number, hardware type, location and hand of door on each package. 

 
2.   Keys:  Label and deliver keys by registered mail or deliver to the Owner. 

 
3.3 APPLICATION 

 
A. GENERAL: Install in strict conformance with referenced standards, the manufacturer's written directions, as 

shown, and as herein specified. 

 
B. HARDWARE PLACEMENT: 

 

1.  General: Except for hinges, do not install hardware until completion of painting and work. 

Unless otherwise shown, place hardware at following height above finish floor.

2.  Strike (Centerline) for Locks and Latches: Between 40 inches and 42 inches. 

 
3.  Hinges:  Manufacturer's standard. 

 
4.   Door Pull (Centerline): 42 inches. 

 
5.   Push Plate (Centerline): 44 inches. 

 
6.  Deadlocks (Centerline of Cylinder): 44 inches. 

 
C. FLOOR CLEARANCES: 

 
1. Labeled Doors: 3/8 inch maximum over floor or threshold . 

 
2. No Threshold:  3/4 inch maximum for  metal doors; 5/8 inch maximum for wood   doors. 

 
3. Threshold: 1/8 inch typical. 

 
4. Carpet: 1/8 inch over top of nap, unless otherwise shown. 
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D. INSTALLATION: 

 
1. General:  Install hardware in precise manner; door clearance and hardware placement as 

specified. Predrill pilot holes in wood for screws. Drill and tap for surface mounted hardware 

on metal. 

 
2. Hinges: Set hinge leaves snug and flat in mortises; turn screws to flat seat (do not drive). Drive hinge 

pins down and tighten set screws. 

 
3. Closers:  Mount door closers for maximum swing of door before setting s t o p s . 

 
4. Silencers: Set in place before adjusting strikes. 

 
5. Locksets:  Install locks with keyways in proper position; levers, roses and escutcheons firmly attached. 

 
6. Thresholds:   Set in waterproof sealant; secure with lead shields and countersunk screws of same 

finish as threshold. 

 
E. REINSTALLATION OF EXISTING DOORS: 

 
1. General: Remove existing doors shown; alter door and hardware as required; reinstall door as shown. 

 
2.  Hardware:   Provide new hardware where existing cannot be altered to suit new conditions. Provide 

new hardware, as required; quality as specified and function to match   existing. 

 
3.4 ADJUSTMENT AND MAINTENANCE 

 
A. GENERAL:  Prior to acceptance, adjust moveable parts to assure smooth operation. 

 
B.     DOOR CLOSERS:  Adjust for closing speed, latching speed, back checking, and hold-open devices for full control 

of door. Adjust operation of doors to require a maximum of 5 lbs. for exterior doors; 5.0 lbs. for interior doors; 

for fire doors the minimum opening force allowable by the appropriate administrative authority,  

not to exceed 15 pounds. Adjust closers so that from a open position of 90 degrees, the time 

required to move the door to a position of 12 degrees from the latch is 5 seconds minimum. 

 
3.5 CLEANING 

 
A. GENERAL:  Upon completion, thoroughly clean exposed surfaces per manufacturer's instructions. 
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HARDWARE GROUP NO. 01 

      
QTY DESCRIPTION CATALOG NUMBER FINISH MFR 

2 EA  CONT. HINGE 224HD 628 IVE 
1 EA  KEYED REMOVABLE 

MULLION 
KR4954-STAB 689 VON 

1 EA  PANIC HARDWARE CD-AX-98-EO 626 VON 
1 EA  PANIC HARDWARE CD-AX-98-NL-OP-110MD 626 VON 
1 EA  RIM CYLINDER 20-057-ICX 626 SCH 
1 EA  MORTISE CYLINDER 26-091-ICX 626 SCH 
2 EA  MORTISE CYLINDER 26-091-ICX XQ11-948 626 SCH 
4 EA  FSIC CORE 23-030 626 SCH 
1 EA  DOOR PULL VR910 DT 630 IVE 
1 EA  DOOR PULL VR910 NL 630 IVE 
2 EA  SURFACE CLOSER 4040XP EDA MC 689 LCN 
2 EA  KICK PLATE 8400 10" X 2" LDW B-CS 630 IVE 
2 EA  FLOOR STOP FS18L BLK IVE 
1 EA  GASKETING 188S-BK S-BK ZER 
2 EA  DOOR SWEEP 39A A ZER 
1 EA  THRESHOLD PER DETAIL AL ZER 

 

HARDWARE GROUP NO. 01A 

      
QTY DESCRIPTION CATALOG NUMBER FINISH MFR 

1 EA  CONT. HINGE 224HD 628 IVE 
1 EA  CONT. HINGE 224HD EPT PREP 628 IVE 
1 EA  POWER TRANSFER EPT10 689 VON 
1 EA  KEYED REMOVABLE 

MULLION 
KR4954-STAB 689 VON 

1 EA  PANIC HARDWARE CD-AX-98-EO 626 VON 
1 EA  ELEC. PANIC 

HARDWARE 
QEL-98-NL-OP-110MD 626 VON 

1 EA  RIM CYLINDER 20-057-ICX 626 SCH 
1 EA  MORTISE CYLINDER 26-091-ICX 626 SCH 
1 EA  MORTISE CYLINDER 26-091-ICX XQ11-948 626 SCH 
3 EA  FSIC CORE 23-030 626 SCH 
1 EA  DOOR PULL VR910 DT 630 IVE 
1 EA  DOOR PULL VR910 NL 630 IVE 
1 EA  SURFACE CLOSER 4040XP EDA MC 689 LCN 
1 EA  AUTO OPERATOR 9542 REG DDHL/D ANCLR LCN 
2 EA  ACTUATOR, WALL 8310-836T 630 LCN 
2 EA  KICK PLATE 8400 10" X 2" LDW B-CS 630 IVE 
2 EA  FLOOR STOP FS18L BLK IVE 
1 EA  GASKETING 188S-BK S-BK ZER 
2 EA  DOOR SWEEP 39A A ZER 
1 EA  THRESHOLD PER DETAIL AL ZER 
1 EA  POWER SUPPLY PS902 X 2RS AL ZER 

 
CARD READER, DOOR CONTACTS & WIRING FURNISHED BY ACCESS CONTROL SUPPLIER 
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HARDWARE GROUP NO. 01B 

      
QTY DESCRIPTION CATALOG NUMBER FINISH MFR 
2 EA  CONT. HINGE 224HD 628 IVE 
1 EA  KEYED REMOVABLE 

MULLION 
KR4954-STAB 689 VON 

1 EA  PANIC HARDWARE CD-AX-98-EO 626 VON 
1 EA  PANIC HARDWARE CD-AX-98-NL-OP-110MD 626 VON 
1 EA  RIM CYLINDER 20-057-ICX 626 SCH 
1 EA  MORTISE CYLINDER 26-091-ICX 626 SCH 
2 EA  MORTISE CYLINDER 26-091-ICX XQ11-948 626 SCH 
4 EA  FSIC CORE 23-030 626 SCH 
1 EA  DOOR PULL VR910 DT 630 IVE 
1 EA  DOOR PULL VR910 NL 630 IVE 
2 EA  SURFACE CLOSER 4040XP EDA MC 689 LCN 
2 EA  KICK PLATE 8400 10" X 2" LDW B-CS 630 IVE 
1 EA  FLOOR STOP FS18L BLK IVE 
1 EA  GASKETING 188S-BK S-BK ZER 
2 EA  DOOR SWEEP 39A A ZER 
1 EA  THRESHOLD PER DETAIL AL ZER 
1 EA  WALL STOP WS407CVX 630 IVE 

 
HARDWARE GROUP NO. 02       

QTY DESCRIPTION CATALOG NUMBER FINISH MFR 
1 EA  CONT. HINGE 224HD 628 IVE 
1 EA  PANIC HARDWARE CD-AX-98-NL-OP-110MD 626 VON 
1 EA  RIM CYLINDER 20-057-ICX 626 SCH 
1 EA  MORTISE CYLINDER 26-091-ICX XQ11-948 626 SCH 
2 EA  FSIC CORE 23-030 626 SCH 
1 EA  DOOR PULL VR910 NL 630 IVE 
1 EA  SURFACE CLOSER 4040XP EDA MC 689 LCN 
1 EA  KICK PLATE 8400 10" X 2" LDW B-CS 630 IVE 
1 EA  FLOOR STOP FS18L BLK IVE 
1 EA  GASKETING 188S-BK S-BK ZER 
1 EA  DOOR SWEEP 39A A ZER 
1 EA  THRESHOLD PER DETAIL AL ZER 

 

HARDWARE GROUP NO. 03 

      
QTY DESCRIPTION CATALOG NUMBER FINISH MFR 

1 EA  CONT. HINGE 224HD 628 IVE 
1 EA  VANDL STOREROOM 

LOCK 
ND96PD RHO 626 SCH 

1 EA  LOCK GUARD LG13 630 IVE 
1 EA  SURFACE CLOSER 4040XP SHCUSH MC 689 LCN 
1 EA  KICK PLATE 8400 10" X 2" LDW B-CS 630 IVE 
1 EA  GASKETING 188S-BK S-BK ZER 
1 EA  DOOR SWEEP 39A A ZER 
1 EA  THRESHOLD PER DETAIL AL ZER 

 

HARDWARE GROUP NOS. 04 THRU 09 NOT USED 

HARDWARE GROUP NO. 10 
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QTY DESCRIPTION CATALOG NUMBER FINISH MFR 

1 EA  CONT. HINGE 224HD 628 IVE 
1 EA  VANDL CLASSROOM 

SEC 
ND95PD RHO XN12-035 626 SCH 

1 EA  SURFACE CLOSER 4040XP MC 689 LCN 
1 EA  KICK PLATE 8400 10" X 2" LDW B-CS 630 IVE 
1 EA  WALL STOP WS407CVX 630 IVE 
1 EA  GASKETING 188S-BK S-BK ZER 

 

HARDWARE GROUP NO. 10A 

      
QTY DESCRIPTION CATALOG NUMBER FINISH MFR 

1 EA  CONT. HINGE 224HD 628 IVE 
1 EA  VANDL CLASSROOM 

SEC 
ND95PD RHO XN12-035 626 SCH 

1 EA  SURFACE CLOSER 4040XP MC 689 LCN 
1 EA  KICK PLATE 8400 10" X 2" LDW B-CS 630 IVE 
1 EA  FIRE/LIFE WALL MAG SEM7850 AS REQ (12/24/120V AC/DC 

TRI-VOLT) 
689 LCN 

1 EA  GASKETING 188S-BK S-BK ZER 
 

HARDWARE GROUP NO. 11 

      
QTY DESCRIPTION CATALOG NUMBER FINISH MFR 

1 EA  CONT. HINGE 224HD 628 IVE 
1 EA  VANDL OFFICE LOCK ND91PD RHO 626 SCH 
1 EA  SURFACE CLOSER 4040XP MC 689 LCN 
1 EA  KICK PLATE 8400 10" X 2" LDW B-CS 630 IVE 
1 EA  WALL STOP WS407CVX 630 IVE 
1 EA  GASKETING 188S-BK S-BK ZER 

 

HARDWARE GROUP NO. 12 

      
QTY DESCRIPTION CATALOG NUMBER FINISH MFR 

1 EA  CONT. HINGE 224HD 628 IVE 
1 EA  PRIVACY LOCK ND40S RHO 626 SCH 
1 EA  KICK PLATE 8400 10" X 2" LDW B-CS 630 IVE 
1 EA  WALL STOP WS407CVX 630 IVE 
1 EA  GASKETING 188S-BK S-BK ZER 

 

HARDWARE GROUP NO. 13 

      
QTY DESCRIPTION CATALOG NUMBER FINISH MFR 

1 EA  CONT. HINGE 224HD 628 IVE 
1 EA  VANDL STOREROOM 

LOCK 
ND96PD RHO 626 SCH 

1 EA  SURFACE CLOSER 4040XP EDA MC 689 LCN 
1 EA  KICK PLATE 8400 10" X 2" LDW B-CS 630 IVE 
1 EA  WALL STOP WS407CVX 630 IVE 
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1 EA  GASKETING 188S-BK S-BK ZER 

 
 

HARDWARE GROUP NO. 13A 

      
QTY DESCRIPTION CATALOG NUMBER FINISH MFR 

1 EA  CONT. HINGE 224HD 628 IVE 
1 EA  VANDL STOREROOM 

LOCK 
ND96PD RHO 626 SCH 

1 EA  SURFACE CLOSER 4040XP SCUSH MC 689 LCN 
1 EA  KICK PLATE 8400 10" X 2" LDW B-CS 630 IVE 
1 EA  GASKETING 188S-BK S-BK ZER 

 
 

HARDWARE GROUP NO. 13B 

      
QTY DESCRIPTION CATALOG NUMBER FINISH MFR 

1 EA  CONT. HINGE 224HD 628 IVE 
1 EA  VANDL STOREROOM 

LOCK 
ND96PD RHO 626 SCH 

1 EA  SURFACE CLOSER 4040XP EDA MC 689 LCN 
1 EA  KICK PLATE 8400 10" X 2" LDW B-CS 630 IVE 
1 EA  FLOOR STOP FS18L BLK IVE 
1 EA  GASKETING 188S-BK S-BK ZER 

HARDWARE GROUP NO. 14 

      
QTY DESCRIPTION CATALOG NUMBER FINISH MFR 

1 EA  CONT. HINGE 224HD 628 IVE 
1 EA  FAC RESTRM W/IND 

CYL 
ND85PD RHO 626 SCH 

1 EA  SURFACE CLOSER 4040XP MC 689 LCN 
1 EA  KICK PLATE 8400 10" X 2" LDW B-CS 630 IVE 
1 EA  WALL STOP WS407CVX 630 IVE 
1 EA  GASKETING 188S-BK S-BK ZER 

 

HARDWARE GROUP NO. 15 

      
QTY DESCRIPTION CATALOG NUMBER FINISH MFR 

2 EA  CONT. HINGE 224HD 628 IVE 
1 EA  KEYED FIRE RATED 

REMOVABLE MULLION 
KR9954-STAB 689 VON 

1 EA  FIRE EXIT HARDWARE AX-98-EO-F 626 VON 
1 EA  FIRE EXIT HARDWARE AX-98-L-F-2SI-06 626 VON 
2 EA  RIM CYLINDER 20-057-ICX 626 SCH 
1 EA  MORTISE CYLINDER 26-091-ICX 626 SCH 
3 EA  FSIC CORE 23-030 626 SCH 
2 EA  SURFACE CLOSER 4040XP EDA MC 689 LCN 
2 EA  KICK PLATE 8400 10" X 2" LDW B-CS 630 IVE 
2 EA  WALL STOP WS407CVX 630 IVE 
1 EA  GASKETING 188S-BK S-BK ZER 
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HARDWARE GROUP NO. 15A 

      
QTY DESCRIPTION CATALOG NUMBER FINISH MFR 

2 EA  CONT. HINGE 224HD 628 IVE 
1 EA  KEYED FIRE RATED 

REMOVABLE MULLION 
KR9954-STAB 689 VON 

1 EA  FIRE EXIT HARDWARE AX-98-EO-F 626 VON 
1 EA  FIRE EXIT HARDWARE AX-98-L-F-2SI-06 626 VON 
2 EA  RIM CYLINDER 20-057-ICX 626 SCH 
1 EA  MORTISE CYLINDER 26-091-ICX 626 SCH 
3 EA  FSIC CORE 23-030 626 SCH 
2 EA  SURFACE CLOSER 4040XP EDA MC 689 LCN 
2 EA  KICK PLATE 8400 10" X 2" LDW B-CS 630 IVE 
2 EA  FIRE/LIFE WALL MAG SEM7850 AS REQ (12/24/120V AC/DC 

TRI-VOLT) 
689 LCN 

1 EA  GASKETING 188S-BK S-BK ZER 

 
 

HARDWARE GROUP NO. 15B: SAME AS 15A EXCEPT DELETE FIRE/LIFE WALL MAG, ADD 2 FLOOR STOPS. 

HARDWARE GROUP NO. 16 

      
QTY DESCRIPTION CATALOG NUMBER FINISH MFR 

1 EA  CONT. HINGE 224HD 628 IVE 
1 EA  VANDL CLASSROOM 

SEC 
ND95PD RHO XN12-035 626 SCH 

1 EA  SURFACE CLOSER 4040XP MC 689 LCN 
1 EA  KICK PLATE 8400 10" X 2" LDW B-CS 630 IVE 
1 EA  WALL STOP WS407CVX 630 IVE 
1 EA  GASKETING 188S-BK S-BK ZER 

 

HARDWARE GROUP NO. 16A 

      
QTY DESCRIPTION CATALOG NUMBER FINISH MFR 

1 EA  CONT. HINGE 224HD 628 IVE 
1 EA  VANDL CLASSROOM 

SEC 
ND95PD RHO XN12-035 626 SCH 

1 EA  SURFACE CLOSER 4040XP MC 689 LCN 
1 EA  KICK PLATE 8400 10" X 2" LDW B-CS 630 IVE 
1 EA  FLOOR STOP FS18L BLK IVE 
1 EA  GASKETING 188S-BK S-BK ZER 

HARDWARE GROUP NO. 17 

      
QTY DESCRIPTION CATALOG NUMBER FINISH MFR 

1 EA  CONT. HINGE 224HD 628 IVE 
1 EA  VANDL STOREROOM 

LOCK 
ND96PD RHO 626 SCH 

1 EA  SURFACE CLOSER 4040XP SCUSH MC 689 LCN 
1 EA  KICK PLATE 8400 10" X 2" LDW B-CS 630 IVE 
1 EA  GASKETING 188S-BK S-BK ZER 
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HARDWARE GROUP NO. 18 

      
QTY DESCRIPTION CATALOG NUMBER FINISH MFR 

1 EA  CONT. HINGE 224HD 628 IVE 
1 EA  CONT. HINGE 224HD EPT PREP 628 IVE 
1 EA  POWER TRANSFER EPT10 689 VON 
1 EA  KEYED REMOVABLE 

MULLION 
KR4954-STAB 689 VON 

1 EA  PANIC HARDWARE AX-98-EO 626 VON 
1 EA  ELEC. PANIC 

HARDWARE 
QEL-AX-98-L-NL-E996-06-FS 626 VON 

1 EA  RIM CYLINDER 20-057-ICX 626 SCH 
1 EA  MORTISE CYLINDER 26-091-ICX 626 SCH 
2 EA  FSIC CORE 23-030 626 SCH 
2 EA  SURFACE CLOSER 4040XP EDA MC 689 LCN 
2 EA  KICK PLATE 8400 10" X 2" LDW B-CS 630 IVE 
2 EA  WALL STOP/HOLDER WS45 626 IVE 
1 EA  GASKETING 188S-BK S-BK ZER 

 

HARDWARE GROUP NO. 19 

      
QTY DESCRIPTION CATALOG NUMBER FINISH MFR 

1 EA  CONT. HINGE 224HD 628 IVE 
1 EA  VANDL CLASSROOM 

SEC 
ND95PD RHO XN12-035 626 SCH 

1 EA  SURFACE CLOSER 4040XP EDA MC 689 LCN 
1 EA  KICK PLATE 8400 10" X 2" LDW B-CS 630 IVE 
1 EA  WALL STOP WS407CVX 630 IVE 
1 EA  GASKETING 188S-BK S-BK ZER 

 

HARDWARE GROUP NO. 20 

      
QTY DESCRIPTION CATALOG NUMBER FINISH MFR 

1 EA  CONT. HINGE 224HD 628 IVE 
1 EA  VANDL CLASSROOM 

SEC 
ND95PD RHO XN12-035 626 SCH 

1 EA  OH STOP 100S ADJ 630 GLY 
1 EA  SURFACE CLOSER 4040XP EDA MC 689 LCN 
1 EA  KICK PLATE 8400 10" X 2" LDW B-CS 630 IVE 
1 EA  GASKETING 188S-BK S-BK ZER 

 

HARDWARE GROUP NO. 21 

      
QTY DESCRIPTION CATALOG NUMBER FINISH MFR 

1 EA  CONT. HINGE 224HD 628 IVE 
1 EA  VANDL CLASSROOM 

LOCK 
ND94PD RHO 626 SCH 

1 EA  SURFACE CLOSER 4040XP MC 689 LCN 
2 EA  KICK PLATE 8400 10" X 2" LDW B-CS 630 IVE 
1 EA  WALL STOP WS407CVX 630 IVE 
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1 EA  GASKETING 188S-BK S-BK ZER 
 

HARDWARE GROUP NO. 22 

      
QTY DESCRIPTION CATALOG NUMBER FINISH MFR 

1 EA  CONT. HINGE 224HD 628 IVE 
1 EA  FAC RESTRM W/IND 

CYL 
ND85PD RHO 626 SCH 

1 EA  SURFACE CLOSER 4040XP SCUSH MC 689 LCN 
1 EA  KICK PLATE 8400 10" X 2" LDW B-CS 630 IVE 
1 EA  GASKETING 188S-BK S-BK ZER 

 

HARDWARE GROUP NO. 23 

      
QTY DESCRIPTION CATALOG NUMBER FINISH MFR 

1 EA  CONT. HINGE 224HD 628 IVE 
1 EA  VANDL OFFICE LOCK ND91PD RHO 626 SCH 
1 EA  SURFACE CLOSER 4040XP SCUSH MC 689 LCN 
1 EA  KICK PLATE 8400 10" X 2" LDW B-CS 630 IVE 
1 EA  GASKETING 188S-BK S-BK ZER 
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HARDWARE GROUP NO. 24 

      
QTY DESCRIPTION CATALOG NUMBER FINISH MFR 

1 EA  CONT. HINGE 224HD 628 IVE 
1 EA  FIRE EXIT HARDWARE AX-98-L-F-2SI-06 626 VON 
2 EA  RIM CYLINDER 20-057-ICX 626 SCH 
2 EA  FSIC CORE 23-030 626 SCH 
1 EA  SURFACE CLOSER 4040XP EDA MC 689 LCN 
1 EA  KICK PLATE 8400 10" X 2" LDW B-CS 630 IVE 
1 EA  WALL STOP WS407CVX 630 IVE 
1 EA  GASKETING 188S-BK S-BK ZER 

 

HARDWARE GROUP NO. 25 

       
QTY DESCRIPTION CATALOG NUMBER FINISH MFR 

1 EA  CONT. HINGE 224HD 628 IVE 
1 EA  PASSAGE SET ND10S RHO 626 SCH 
1 EA  KICK PLATE 8400 10" X 2" LDW B-CS 630 IVE 
1 EA  WALL STOP WS407CVX 630 IVE 
1 EA  GASKETING 188S-BK S-BK ZER 

 

HARDWARE GROUP NO. 25A 

       
QTY DESCRIPTION CATALOG NUMBER FINISH MFR 

1 EA  CONT. HINGE 224HD 628 IVE 
1 EA  PASSAGE SET ND10S RHO 626 SCH 
1 EA  KICK PLATE 8400 10" X 2" LDW B-CS 630 IVE 
1 EA  FLOOR STOP FS18L BLK IVE 
1 EA  GASKETING 188S-BK S-BK ZER 

HARDWARE GROUP NO. 26 

       
QTY DESCRIPTION CATALOG NUMBER FINISH MFR 

1 EA  CONT. HINGE 224HD 628 IVE 
1 EA  VANDL STOREROOM 

LOCK 
ND96PD RHO 626 SCH 

1 EA  SURFACE CLOSER 4040XP MC 689 LCN 
1 EA  KICK PLATE 8400 10" X 2" LDW B-CS 630 IVE 
1 EA  WALL STOP WS407CVX 630 IVE 
1 EA  GASKETING 188S-BK S-BK ZER 

 

HARDWARE GROUP NO. 27 

      
QTY DESCRIPTION CATALOG NUMBER FINISH MFR 

2 EA  CONT. HINGE 224HD 628 IVE 
1 SET  CONST LATCHING 

BOLT 
FB52 630 IVE 

1 EA  VANDL STOREROOM 
LOCK 

ND96PD RHO 14-042 626 SCH 
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1 EA  COORDINATOR COR X FL 628 IVE 
2 EA  MOUNTING BRACKET MB 689 IVE 
2 EA  SURFACE CLOSER 4040XP SCUSH MC 689 LCN 
1 EA  GASKETING 188S-BK S-BK ZER 
1 EA  MEETING STILE 44SP SP ZER 

 
 
 

HARDWARE GROUP NO. 27A 

      
QTY DESCRIPTION CATALOG NUMBER FINISH MFR 

2 EA  CONT. HINGE 224HD 628 IVE 
1 SET  CONST LATCHING 

BOLT 
FB52 630 IVE 

1 EA  VANDL STOREROOM 
LOCK 

ND96PD RHO 14-042 626 SCH 

1 EA  GASKETING 188S-BK S-BK ZER 
1 EA  THRESHOLD PER DETAIL AL ZER 

 

HARDWARE GROUP NO. 29 

      
QTY DESCRIPTION CATALOG NUMBER FINISH MFR 

1 EA  CONT. HINGE 224HD 628 IVE 
1 EA  FAC RESTRM W/IND 

CYL 
ND85PD RHO 626 SCH 

1 EA  SURFACE CLOSER 4040XP SCUSH MC 689 LCN 
1 EA  KICK PLATE 8400 10" X 2" LDW B-CS 630 IVE 
1 EA  GASKETING 188S-BK S-BK ZER 

 

HARDWARE GROUP NO. 30 

      
QTY DESCRIPTION CATALOG NUMBER FINISH MFR 

1 EA  CONT. HINGE 224HD 628 IVE 
1 EA  VANDL STOREROOM 

LOCK 
ND96PD RHO 626 SCH 

1 EA  KICK PLATE 8400 10" X 2" LDW B-CS 630 IVE 
1 EA  WALL STOP WS407CVX 630 IVE 
1 EA  GASKETING 188S-BK S-BK ZER 

 

HARDWARE GROUP NO. 31 

      
QTY DESCRIPTION CATALOG NUMBER FINISH MFR 

    HARDWARE BY DOOR 
MANUFACTURER 

  

 

HARDWARE GROUP NO. 32 

      
QTY DESCRIPTION CATALOG NUMBER FINISH MFR 

1 EA  CONT. HINGE 224HD EPT 628 IVE 
1 EA  POWER TRANSFER EPT10 689 VON 
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1 EA  EU STOREROOM LOCK ND80PDEU RHO 626 SCH 
1 EA  SURFACE CLOSER 4040XP MC 689 LCN 
1 EA  KICK PLATE 8400 10" X 2" LDW B-CS 630 IVE 
1 EA  GASKETING 188S-BK S-BK ZER 

 
CARD READER, DOOR CONTACT & WIRING FURNISHED BY ACCESS CONTROL SUPPLIER 
 

 
 

* End Section 08 71 00 * 
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SEM 7850  
MAGNET
Die cast housing, standard 
profile recessed wall mount.
2˝ (51 mm) x 4˝ (102 mm)  
x 1-1/2˝ (38 mm) 
NOTE: Outlet box not included.

SEM FEATURES
n	 Tri-voltage design with 35 lbs. of 

holding force.

n	 Now available armature extensions  
from LCN (see page 11).

n	 SEM 7850 available in standard  
powder coat finishes.

n	 SEM 7850 available in Aluminum and 
Dark Bronze finishes only.

n	 Suitable for use in pocket door 
installations.

n	 UL listed for smoke barrier or labeled 
fire doors.

SEM 7850

Total Projection = 3-5/8˝ (92 mm) Dimensions apply for both SEM 7850

SEM SERIES 
FE

AT
UR

ES



Date:

DSA Project #:

To:

Project Name:

March 17, 2021

$2,237.00.........................................................................................................................................................

Total:

1571

Please see attached BRCO COR 343. Supply and install labor and materials as necessary to repair FlatWrap UV building paper that was damaged during the 

installation of the sheetmetal flashing / exterior wall penetration, etc. We were directed to install the FlatWrap UV prior to the sheetmetal and penetrations being 

completed.

Tahoe Lake Elementary Modernization & Addition

Pending Change Order No.

Tahoe Truckee Unified School District

Reference 

Document

Date Date

Printed : Kristin Hillmer - Cumming

(Signature)(Signature)

02-115442

Printed : Nick Maurer - CORE

Authorized By: Owner/Owner Representative Construction Manager

3/17/2021

The Amount Of Days Changed By This Change Order Is - 0

11603 Donner Pass Road

Truckee, CA 96161

We submit for your approval the following cost estimate for changes in the work as follows:

2,237.00$                         

Description of Change: Repair Damaged FlatWrap Building Paper at Building B Exterior

Item

The New Contract Sum Will Be

Amount

Repair Damaged FlatWrap Building Paper at Building B Exterior

$2,237.00

Description

1

BRCO COR 343

375 Grove Street

Tahoe City, CA 96145

Page 1 of 1

khillmer
Callout
Building paper was installed before Bldg B foundation venting was finalized and had to be repaired after the foundation vents were installed.

khillmer
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khillmer
Typewritten Text
4/13/2021



COR #: 343

2017-46 DSA App No.: DSA File No.: 31-47

OWNER:

LABOR MATERIAL EQUIPMENT
-$                             -$                                      -$                             2,109.33$                2,109.33$                  

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             2,109.33$               2,109.33$                  

105.47$                    

22.15$                      

2,237$                      

TBD

BY:

COMPANY:

DATE:

11603 Donner Pass Road
Truckee, CA 96161

Attn: CM

ITEM TOTALS

SD Ochs (EWO 98)

9/28/2020

Tahoe Truckee USD

Date

Change Order Request

CORE Construction

02-115442

Project:

Project No.:

Tahoe Lake ES - Mod & Addition - BD 36

CONSTRUCTION MANAGER:

5330 Reno Corporate Drive
Reno, NV  89511Sacramento, CA 95811

Attn: CM

We submit for your approval the following cost estimate of change(s) in work as follows:

Repair Damaged FlatWrap Building Paper at Building B Exterior

NO.

ARCHITECT:
Architectural Nexus, Ins.
930 R St.

3650 CINCINNATI AVENUE u ROCKLIN, CA  95677 u CA LICENSE NO. 511602 u PHONE: (916) 253-9373 u FAX: (916) 253-9377

Written direction provided by the Architect and/or Owner.

We reserve the right to claim time related delay costs that may occur due to the change condition.  The extent and amount 
will be determined at a later date when the full impact can be accurately determined.

Proposal is based on attached documentation and incorporates exclusions and qualifications noted.  If work is performed on 
a T&M basis and additional costs are identified, the proposal will be adjusted accordingly.

DATE: 9/28/2020

We will not proceed with this change until we are in receipt of a signed copy of this proposal.  This proposal must be
accepted by the following date in order to avoid additional time extension and/or expense:

Attn: Nick Maurer

TIME EXTENTION REQUIRED FOR THIS CHANGE:

APPROVED: Tod Burres

BRCO Constructors, Inc.
ARCHITECT/

OWNER:

We have proceeded with this change.  Work orders have been sent to the subcontractors in accordance with:

BRCO O&P 
BOND 

TOTAL CHANGE PROPOSAL:

BRCO
TOTALSUBSDESCRIPTION



                              EXTRA WORK ORDER

DATE: 6/18/2020
PO Box 1849 

Loomis, CA 95650

Ph. 916-660-9480

Fax. 916-660-9489

PROJECT:                                                                                               Tahoe Lake Elementary School Modernization EWO #98

DESCRIPTION: Supply and install labor and materials as necessary to repair FlatWrap UV building paper that was 
damaged during the installation of the sheetmetal flashing / exterior wall penetration, etc. We were directed to 
install the FlatWrap UV prior to the sheetmetal and penetrations being completed. 
See attached for reference. 

       TYPE                              DESCRIPTI0N                      UNIT             UNIT COST                 QTY SUBCONTRACTOR   EXTENSION

Labor Journeyman Carpenter 98.00$           14 1,372.00$        
Material FlatWrap UV 130.95$         2 261.90$           
Material HydroFlash 2.5" 37.65$           2 75.30$             
Lodging Hotel Expense 125.00$         1 125.00$           

                                                
                                                
                                                
                                                
                                                
                                                
                                            

                           LABOR SUB-TOTAL 1,497.00$        
                           LABOR SURCHARGE -$                 
 
                          MATERIALS SUB-TOTAL 337.20$           
                          TAX ON MATERIALS Included -$                 

                          SUBCONTRACTOR SUB TOTAL 1,834.20$        

MARK-UP 15% 275.13$           
                          TOTAL 2,109.33$        

S.D. OCHS CONSTRUCTION, INC. ACCEPTED BY:     BRCO Constructors, Inc. 

NAME                               DATE NAME                                DATE



Date:

DSA Project #:

To:

Project Name:

March 17, 2021

$533.00.........................................................................................................................................................

Total:

1651

Please see attached BRCO COR 344. Supply and install labor and materials as necessary to fur out 2X8 walls to 2X10 at the window openings at the South A/B 

Connector as directed by CORE. 

Tahoe Lake Elementary Modernization & Addition

Pending Change Order No.

Tahoe Truckee Unified School District

Reference 

Document

Date Date

Printed : Kristin Hillmer - Cumming

(Signature)(Signature)

02-115442

Printed : Nick Maurer - CORE

Authorized By: Owner/Owner Representative Construction Manager

3/17/2021

The Amount Of Days Changed By This Change Order Is - 0

11603 Donner Pass Road

Truckee, CA 96161

We submit for your approval the following cost estimate for changes in the work as follows:

533.00$                            

Description of Change: Fur Out 2x8 Walls to 2x10 at Window Openings in South Connector

Item

The New Contract Sum Will Be

Amount

Fur Out 2x8 Walls to 2x10 at Window Openings in South Connector

$533.00

Description

1

BRCO COR 344

375 Grove Street

Tahoe City, CA 96145

Page 1 of 1

khillmer
Callout
This allowed the interior wall surface to be in 1 plane.
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4/13/2021



COR #: 344

2017-46 DSA App No.: DSA File No.: 31-47

OWNER:

LABOR MATERIAL EQUIPMENT
-$                             -$                                      -$                             502.46$                   502.46$                     

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             502.46$                   502.46$                     

25.12$                      

5.28$                        

533$                         

TBD

BY:

COMPANY:

DATE:

11603 Donner Pass Road
Truckee, CA 96161

Attn: CM

ITEM TOTALS

SD Ochs (EWO 99)

9/28/2020

Tahoe Truckee USD

Date

Change Order Request

CORE Construction

02-115442

Project:

Project No.:

Tahoe Lake ES - Mod & Addition - BD 36

CONSTRUCTION MANAGER:

5330 Reno Corporate Drive
Reno, NV  89511Sacramento, CA 95811

Attn: CM

We submit for your approval the following cost estimate of change(s) in work as follows:

Fur Out 2x8 Walls to 2x10 at Window Openings in South Connector

NO.

ARCHITECT:
Architectural Nexus, Ins.
930 R St.

3650 CINCINNATI AVENUE u ROCKLIN, CA  95677 u CA LICENSE NO. 511602 u PHONE: (916) 253-9373 u FAX: (916) 253-9377

Written direction provided by the Architect and/or Owner.

We reserve the right to claim time related delay costs that may occur due to the change condition.  The extent and amount 
will be determined at a later date when the full impact can be accurately determined.

Proposal is based on attached documentation and incorporates exclusions and qualifications noted.  If work is performed on 
a T&M basis and additional costs are identified, the proposal will be adjusted accordingly.

DATE: 9/28/2020

We will not proceed with this change until we are in receipt of a signed copy of this proposal.  This proposal must be
accepted by the following date in order to avoid additional time extension and/or expense:

Attn: Nick Maurer

TIME EXTENTION REQUIRED FOR THIS CHANGE:

APPROVED: Tod Burres

BRCO Constructors, Inc.
ARCHITECT/

OWNER:

We have proceeded with this change.  Work orders have been sent to the subcontractors in accordance with:

BRCO O&P 
BOND 

TOTAL CHANGE PROPOSAL:

BRCO
TOTALSUBSDESCRIPTION



                              EXTRA WORK ORDER

DATE: 6/18/2020
PO Box 1849 

Loomis, CA 95650

Ph. 916-660-9480

Fax. 916-660-9489

PROJECT:                                                                                               Tahoe Lake Elementary School Modernization EWO #99

DESCRIPTION: Supply and install labor and materials as necessary to fur out 2X8 walls to 2X10 at the window openings 
at the South A/B Connector as directed by CORE. 

See attached for reference. 

       TYPE                              DESCRIPTI0N                      UNIT             UNIT COST                 QTY SUBCONTRACTOR   EXTENSION

Labor Journeyman Carpenter 98.00$           4 392.00$           
Material 2X10X16' DF #1 S-Dry 22.46$           2 44.92$             

                                             
                                              
                                                
                                                
                                                
                                                
                                                
                                                
                                            

                           LABOR SUB-TOTAL 392.00$           
                           LABOR SURCHARGE -$                 
 
                          MATERIALS SUB-TOTAL 44.92$             
                          TAX ON MATERIALS Included -$                 

                          SUBCONTRACTOR SUB TOTAL 436.92$           

MARK-UP 15% 65.54$             
                          TOTAL 502.46$           

S.D. OCHS CONSTRUCTION, INC. ACCEPTED BY:     BRCO Constructors, Inc. 

NAME                               DATE NAME                                DATE



Date:

DSA Project #:

To:

Project Name:

March 17, 2021

$1,203.00.........................................................................................................................................................

Total:

1754

Please see attached BRCO COR 345. Supply and install labor and materials as necessary to provide misc. rough scopes as directed by CORE. Misc. scopes as follows: 

1.Remove existing fascia along Grid Liine B10. 

2. Supply and install (2) Simpson PC6Z post caps in Music Room at Grid Line B11.8. 

3. Install markerboard backing in ELD Room. 

4. Install insulation and apply fire caulking at the ceiling in Office 118. 

5. Install backing in Staff Toilet 131. 

Tahoe Lake Elementary Modernization & Addition

Pending Change Order No.

Tahoe Truckee Unified School District

Reference 

Document

Date Date

Printed : Kristin Hillmer - Cumming

(Signature)(Signature)

02-115442

Printed : Nick Maurer - CORE

Authorized By: Owner/Owner Representative Construction Manager

3/17/2021

The Amount Of Days Changed By This Change Order Is - 0

11603 Donner Pass Road

Truckee, CA 96161

We submit for your approval the following cost estimate for changes in the work as follows:

1,203.00$                         

Description of Change: Various Pick-up Items as Field Directed

Item

The New Contract Sum Will Be

Amount

Various Pick-up Items as Field Directed

$1,203.00

Description

1

BRCO COR 345

375 Grove Street

Tahoe City, CA 96145

Page 1 of 1

khillmer
Image

khillmer
Typewritten Text
4/16/2021



COR #: 345

2017-46 DSA App No.: DSA File No.: 31-47

OWNER:

LABOR MATERIAL EQUIPMENT
-$                             -$                                      -$                             1,134.38$                1,134.38$                  

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             1,134.38$               1,134.38$                  

56.72$                      

11.91$                      

1,203$                      

TBD

BY:

COMPANY:

DATE:

11603 Donner Pass Road
Truckee, CA 96161

Attn: CM

ITEM TOTALS

SD Ochs (EWO 100)

9/28/2020

Tahoe Truckee USD

Date

Change Order Request

CORE Construction

02-115442

Project:

Project No.:

Tahoe Lake ES - Mod & Addition - BD 36

CONSTRUCTION MANAGER:

5330 Reno Corporate Drive
Reno, NV  89511Sacramento, CA 95811

Attn: CM

We submit for your approval the following cost estimate of change(s) in work as follows:

Various Pick-up Items as Field Directed

NO.

ARCHITECT:
Architectural Nexus, Ins.
930 R St.

3650 CINCINNATI AVENUE u ROCKLIN, CA  95677 u CA LICENSE NO. 511602 u PHONE: (916) 253-9373 u FAX: (916) 253-9377

Written direction provided by the Architect and/or Owner.

We reserve the right to claim time related delay costs that may occur due to the change condition.  The extent and amount 
will be determined at a later date when the full impact can be accurately determined.

Proposal is based on attached documentation and incorporates exclusions and qualifications noted.  If work is performed on 
a T&M basis and additional costs are identified, the proposal will be adjusted accordingly.

DATE: 9/28/2020

We will not proceed with this change until we are in receipt of a signed copy of this proposal.  This proposal must be
accepted by the following date in order to avoid additional time extension and/or expense:

Attn: Nick Maurer

TIME EXTENTION REQUIRED FOR THIS CHANGE:

APPROVED: Tod Burres

BRCO Constructors, Inc.
ARCHITECT/

OWNER:

We have proceeded with this change.  Work orders have been sent to the subcontractors in accordance with:

BRCO O&P 
BOND 

TOTAL CHANGE PROPOSAL:

BRCO
TOTALSUBSDESCRIPTION



                              EXTRA WORK ORDER

DATE: 6/18/2020
PO Box 1849 

Loomis, CA 95650

Ph. 916-660-9480

Fax. 916-660-9489

PROJECT:                                                                                               Tahoe Lake Elementary School Modernization EWO #100

DESCRIPTION: Supply and install labor and materials as necessary to provide misc. rough scopes as directed by CORE. 
Misc. scopes as follows: 
1.Remove existing fascia along Grid Liine B10. 
2. Supply and install (2) Simpson PC6Z post caps in Music Room at Grid Line B11.8. 
3. Install markerboard backing in ELD Room. 
4. Install insulation and apply fire caulking at the ceiling in Office 118. 
5. Install backing in Staff Toilet 131. 
See attached for reference. 

       TYPE                              DESCRIPTI0N                      UNIT             UNIT COST                 QTY SUBCONTRACTOR   EXTENSION

Labor Journeyman Carpenter 98.00$           9 882.00$           
Material 2X6X8' DF #1 S-Dry 13.12$           1 13.12$             
Material 2X6X16' DF #1 S-Dry 17.25$           2 34.50$             
Material Simpson PC6Z 28.40$           2 56.80$             

                                              
                                                
                                                
                                                
                                                
                                                
                                            

                           LABOR SUB-TOTAL 882.00$           
                           LABOR SURCHARGE -$                 
 
                          MATERIALS SUB-TOTAL 104.42$           
                          TAX ON MATERIALS Included -$                 

                          SUBCONTRACTOR SUB TOTAL 986.42$           

MARK-UP 15% 147.96$           
                          TOTAL 1,134.38$        

S.D. OCHS CONSTRUCTION, INC. ACCEPTED BY:     BRCO Constructors, Inc. 

NAME                               DATE NAME                                DATE

khillmer
Callout
fascia was installed before Bldg B roof drawings were complete and had to be removed to accomodate the build-up directed in RFI 1448.

khillmer
Typewritten Text
per item 14 on 4/10/20 SEOR field report

khillmer
Typewritten Text
Bid documents did not show markerboards in ELD but they were added by school staff.

khillmer
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for opening not shown on bid docs



  6 4/10/2020 
 

ideas engineered | visions realized 

 

12. Observed 2” bow in wall at Line B10. Asked contractor to remove fascia boards 
and diagonal sheathing either side of truss post (second post south of Line CD).  
Install concrete stem wall below and re-frame area to remove bow.  Investigate 
appearance of a crown in the roof above the truss. Possible to cut post to 
remedy. 

         
 

13.  Add H2.5 clips to all rafter to support connections per sections on S301B.1 & 
S302B.2. 

 
 

14. A shim was placed above the wood post at Line B12. Either install a new post so 
the shim can be removed or add a Simpson post cap to fill the void. If a new post 
is added, add clips per 7/S005. Where beam connects at the wall, add studs 
each side at end walls per 7/S005. 

       

tburres
Polygon

tburres
Callout
Item #2 COR 345/SD Ochs EWO #100.



ideas engineered | visions realized 

 

 
 

Date of Site Visit:   4/10/2020  Permit/DSA/OSHPD No.: 02-115442 

Attn.:   Jeff Kennedy & Victor Burbank Project Name: Tahoe Lake Elementary 
School – Phase 2 

Company: Architectural Nexus  Buehler Project No.: 2015-0364.00 

Submitted by:  Lawrence Jones, S.E. 
 Structural Engineer 

 
Cc: Nick, Jeff, Katelyn, Core; Jim, DSA Project 
Inspector;  

    Location:  Tahoe City, CA 

 
The structural observations described in this report are not to be considered an inspection of the 
construction or an acceptance of observed conditions.  They are intended to observe the current state of 
construction for general conformance with the structural design documents and/or intent of structural 
design.   Inspections are provided by others per specific project requirements and Volume 1 Section 110 
and Volume 2 Chapter 17 of the CBC. 

 
 
Present at site:   Katelyn, Jeff at Core; Jim IOR, Dustin at Berco 
Site conditions:  Clear 
 
Current status of construction:   
 
We were requested to visit the site by IOR to review current RFI’s and wood framing 
issues at Building B. 
 
 
 
The following items were identified during the site visit: 
 
Building B: 

1. Provide double king studs at window opening on Line AD near A7. 

  

Structural Observation 

Report  



  2 4/10/2020 
 

ideas engineered | visions realized 

 

2. Contractor provided RFI 1366 for over-cut header at Line B9. Repair issued and 
approved by DSA as CCD 228. 

 
 

3. Reviewed window header and jamb/sill condition per RFI 1367.  An existing 2x15 
plank spanning across room above ceiling was used.  At each end of the plank, 
additional support will be needed and each stud shall attach to plank with H2.5 
with two H2.5s at mullion post. Full height existing single studs between the 
windows and two existing studs under the ridge beam are acceptable. Sketch to 
be provided in RFI 1367.  

 

            



  3 4/10/2020 
 

ideas engineered | visions realized 

 

4. Provide additional connections for suspended ceiling per RFI 1371. Sketches to 
be provided in RFI response. 

            
 

5. Provide CS16 on Line BB near B12 to east to tie double plates to blocking with 4’ 
lap. 

 
 

  



  4 4/10/2020 
 

ideas engineered | visions realized 

 

6. There is a CS14 strap x 20’ at Line B11.8 that was added on CCD 183/RFI 1188.  
Increase strap length to 30’ to account field conditions to fully develop the strap. 
Between the posts, add a tapered 4x8+ to side of existing 3x7 rafter across 
corridor to transition strap from double plates on south wall to beam on north 
side.  Fasten tapered 4x8 from backside of 3x7 with ¼” SDS screws at 12”cc.  
Add CS14 x 48” long at plate splices on Line B11.8 along small auditorium wall. 
Sketch to be provided. 

  
 

7. South window wall framing similar to north wall in item # 3. See specific plank 
attachment details at ends added in RFI 1367.  

 
 

8. Reviewed shear transfer at Line BC.2 through floor to cripple wall below. RFI 
1350 has been issued and a sketch will be provided. 

       



  5 4/10/2020 
 

ideas engineered | visions realized 

 

9. Contractor provided RFI 1387 to add ceiling mechanical access hatch to install 
equipment.  Suggest to be located at Line B11.3 near wall at BC.2. Detail will be 
provided in RFI response. 

 
 

10. Window wall framing deficient at north wall of Library.  Contractor suggested 
removal and replacement of window wall more cost efficient than cutting in new 
posts to double plate through existing built-up header. Shore up existing roof 
framing and replace wall per 1/S005. 
 

11. Add double king studs to window openings at Line BD at Library south wall. Add 
clips to top plates, sill plate and window sill per 1/S005. 

       
 
  



Date:

DSA Project #:

To:

Project Name:

Description

346

BRCO COR 346, 354

375 Grove Street

Tahoe City, CA 96145

Item

The New Contract Sum Will Be

Amount

Cut In Rough Opening for Foundation Vent at Book Room

$1,972.00

We submit for your approval the following cost estimate for changes in the work as follows:

195.00$                            

Description of Change:

11603 Donner Pass Road

Truckee, CA 96161

3/24/2021

The Amount Of Days Changed By This Change Order Is - 0

Date Date

Printed : Kristin Hillmer - Cumming

(Signature)(Signature)

02-115442

Printed : Nick Maurer - CORE

Authorized By: Owner/Owner Representative Construction Manager

1760

Please see attached BRCO COR 346, 354. Supply and install labor and materials as necessary to cut in (1) 10" X 10" rough opening for foudation vent 

in Book Room along Grid BD. Supply and install labor and materials as necessary to perform multiple tasks in Bldg. B. Scope included: 1. Cut back floor n ELD. Music 

Room and in Office 118 to achieve access below the floor for venting. 2. Cut in 3 - 10-3/4" X 10-3/4" vents at Sout Library, South Music Room and Staff Toilet 119. 3. 

Drill vent holes under floor from Book Room to Library. 4. Remove every fourth block at concrete stem wall below Auditorium floor for venting. 

354 T&M Work Associated with Building B Foundation Venting

Tahoe Lake Elementary Modernization & Addition

Pending Change Order No.

Tahoe Truckee Unified School District

Reference 

Document

March 24, 2021

1,777.00$                         

$1,972.00.........................................................................................................................................................

Total:

Page 1 of 1

khillmer
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khillmer
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1759
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COR #: 346

2017-46 DSA App No.: DSA File No.: 31-47

OWNER:

LABOR MATERIAL EQUIPMENT
-$                             -$                                      -$                             184.14$                   184.14$                     

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             184.14$                   184.14$                     

9.21$                        

1.93$                        

195$                         

TBD

BY:

COMPANY:

DATE:

11603 Donner Pass Road
Truckee, CA 96161

Attn: CM

ITEM TOTALS

SD Ochs (EWO 101)

9/28/2020

Tahoe Truckee USD

Date

Change Order Request

CORE Construction

02-115442

Project:

Project No.:

Tahoe Lake ES - Mod & Addition - BD 36

CONSTRUCTION MANAGER:

5330 Reno Corporate Drive
Reno, NV  89511Sacramento, CA 95811

Attn: CM

We submit for your approval the following cost estimate of change(s) in work as follows:

Cut In Rough Opening for Foundation Vent at Book Room

NO.

ARCHITECT:
Architectural Nexus, Ins.
930 R St.

3650 CINCINNATI AVENUE u ROCKLIN, CA  95677 u CA LICENSE NO. 511602 u PHONE: (916) 253-9373 u FAX: (916) 253-9377

Written direction provided by the Architect and/or Owner.

We reserve the right to claim time related delay costs that may occur due to the change condition.  The extent and amount 
will be determined at a later date when the full impact can be accurately determined.

Proposal is based on attached documentation and incorporates exclusions and qualifications noted.  If work is performed on 
a T&M basis and additional costs are identified, the proposal will be adjusted accordingly.

DATE: 9/28/2020

We will not proceed with this change until we are in receipt of a signed copy of this proposal.  This proposal must be
accepted by the following date in order to avoid additional time extension and/or expense:

Attn: Nick Maurer

TIME EXTENTION REQUIRED FOR THIS CHANGE:

APPROVED: Tod Burres

BRCO Constructors, Inc.
ARCHITECT/

OWNER:

We have proceeded with this change.  Work orders have been sent to the subcontractors in accordance with:

BRCO O&P 
BOND 

TOTAL CHANGE PROPOSAL:

BRCO
TOTALSUBSDESCRIPTION



                              EXTRA WORK ORDER

DATE: 6/18/2020
PO Box 1849 

Loomis, CA 95650

Ph. 916-660-9480

Fax. 916-660-9489

PROJECT:                                                                                               Tahoe Lake Elementary School Modernization EWO #101

DESCRIPTION: Supply and install labor and materials as necessary to cut in (1) 10" X 10" rough opening for foudation vent 
in Book Room along Grid BD. 

See attached for reference. 

       TYPE                              DESCRIPTI0N                      UNIT             UNIT COST                 QTY SUBCONTRACTOR   EXTENSION

Labor Journeyman Carpenter 98.00$           1.5 147.00$           
Material 2X6X8' DF #1 S-Dry 13.12$           1 13.12$             

                                           
                                             
                                              
                                                
                                                
                                                
                                                
                                                
                                            

                           LABOR SUB-TOTAL 147.00$           
                           LABOR SURCHARGE -$                 
 
                          MATERIALS SUB-TOTAL 13.12$             
                          TAX ON MATERIALS Included -$                 

                          SUBCONTRACTOR SUB TOTAL 160.12$           

MARK-UP 15% 24.02$             
                          TOTAL 184.14$           

S.D. OCHS CONSTRUCTION, INC. ACCEPTED BY:     BRCO Constructors, Inc. 

NAME                               DATE NAME                                DATE





Tahoe Lake ES Modernization & Addition

375 Grove Street

Tahoe City, CA 96145

Number: 511 Date: 7/16/20

To: BRCO Constructors From: Cumming Management Group

Tod Burres / Rod Bartlett Kristin Hillmer

Subject Type Reason

Time & Material, Design

Not to Exceed

Location Reference Not To Exceed Cost

ASI 128 $10,000

Description

***In lieu of mutual acceptance of lump sum agreement for the added work, time and material tags must be provided on a daily 

basis for review by Construction Manager (CM) and/or Inspector of Record (IOR) as stipulated in the Contract Documents***

7/16/20

Signature Signed Date

Page 1

Carpentry and drywall work for ASI 

128

Bldg B

Drill holes at joist space, frame out for louvers, frame/tape/texture for in-line fans duct chases, remove 4th 

block of underfloor stem wall.  All work per ASI 128 R2.



COR #: 354

2017-46 DSA App No.: DSA File No.: 31-47

OWNER:

LABOR MATERIAL EQUIPMENT
-$                             -$                                      -$                             1,675.55$                1,675.55$                  

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             1,675.55$               1,675.55$                  

83.78$                      

17.59$                      

1,777$                      

TBD

BY:

COMPANY:

DATE:

11603 Donner Pass Road
Truckee, CA 96161

Attn: CM

ITEM TOTALS

SD Ochs (EWO 110)

9/28/2020

Tahoe Truckee USD

Date

Change Order Request

CORE Construction

02-115442

Project:

Project No.:

Tahoe Lake ES - Mod & Addition - BD 36

CONSTRUCTION MANAGER:

5330 Reno Corporate Drive
Reno, NV  89511Sacramento, CA 95811

Attn: CM

We submit for your approval the following cost estimate of change(s) in work as follows:

T&M Work Associated with Building B Foundation Venting

NO.

ARCHITECT:
Architectural Nexus, Ins.
930 R St.

3650 CINCINNATI AVENUE u ROCKLIN, CA  95677 u CA LICENSE NO. 511602 u PHONE: (916) 253-9373 u FAX: (916) 253-9377

Written direction provided by the Architect and/or Owner.

We reserve the right to claim time related delay costs that may occur due to the change condition.  The extent and amount 
will be determined at a later date when the full impact can be accurately determined.

Proposal is based on attached documentation and incorporates exclusions and qualifications noted.  If work is performed on 
a T&M basis and additional costs are identified, the proposal will be adjusted accordingly.

DATE: 9/28/2020

We will not proceed with this change until we are in receipt of a signed copy of this proposal.  This proposal must be
accepted by the following date in order to avoid additional time extension and/or expense:

Attn: Nick Maurer

TIME EXTENTION REQUIRED FOR THIS CHANGE:

APPROVED: Tod Burres

BRCO Constructors, Inc.
ARCHITECT/

OWNER:

We have proceeded with this change.  Work orders have been sent to the subcontractors in accordance with:

BRCO O&P 
BOND 

TOTAL CHANGE PROPOSAL:

BRCO
TOTALSUBSDESCRIPTION



                              EXTRA WORK ORDER

DATE: 8/30/2020
PO Box 1849 

Loomis, CA 95650

Ph. 916-660-9480

Fax. 916-660-9489

PROJECT:                                                                                               Tahoe Lake Elementary School Modernization EWO #110

DESCRIPTION: Supply and install labor and materials as necessary to perform multiple tasks in Bldg. B. Scope included: 
1. Cut back floor n ELD. Music Room and in Office 118 to achieve access below the floor for venting. 
2. Cut in 3 - 10-3/4" X 10-3/4" vents at Sout Library, South Music Room and Staff Toilet 119. 
3. Drill vent holes under floor from Book Room to Library. 
4. Remove every fourth block at concrete stem wall below Auditorium floor for venting. 
See attached T&M tags for reference. 

       TYPE                              DESCRIPTI0N                      UNIT             UNIT COST                 QTY SUBCONTRACTOR   EXTENSION

Labor Journeyman Carpenter 98.00$           11.5 1,127.00$                 
Lodging Hotel Expense 165.00$         2 330.00$                    

                                             
                                            
                                           
                                           
                                                
                                                  
                                            
                                              
                                                
                                            

                           LABOR SUB-TOTAL 1,457.00$                 
                           LABOR SURCHARGE -$                          
 
                          MATERIALS SUB-TOTAL -$                          
                          TAX ON MATERIALS Included -$                          

                          SUBCONTRACTOR SUB TOTAL 1,457.00$                 

MARK-UP 15% 218.55$                    
                          TOTAL 1,675.55$                 

S.D. OCHS CONSTRUCTION, INC. ACCEPTED BY:     BRCO Constructors, Inc. 

NAME                               DATE NAME                                DATE







Tahoe Lake ES Modernization & Addition

375 Grove Street

Tahoe City, CA 96145

Number: 511 Date: 7/16/20

To: BRCO Constructors From: Cumming Management Group

Tod Burres / Rod Bartlett Kristin Hillmer

Subject Type Reason

Time & Material, Design

Not to Exceed

Location Reference Not To Exceed Cost

ASI 128 $10,000

Description

***In lieu of mutual acceptance of lump sum agreement for the added work, time and material tags must be provided on a daily 

basis for review by Construction Manager (CM) and/or Inspector of Record (IOR) as stipulated in the Contract Documents***

7/16/20

Signature Signed Date

Page 1

Carpentry and drywall work for ASI 

128

Bldg B

Drill holes at joist space, frame out for louvers, frame/tape/texture for in-line fans duct chases, remove 4th 

block of underfloor stem wall.  All work per ASI 128 R2.



Date:

DSA Project #:

To:

Project Name:

April 9, 2021

$5,251.00.........................................................................................................................................................

Total:

1760

Please see attached BRCO COR 347. Supply and install labor and materials as necessary to provide new wood framed stairs and stair wall as 

directed per CCD 227. 

Tahoe Lake Elementary Modernization & Addition

Pending Change Order No.

Tahoe Truckee Unified School District

Reference 

Document

Date Date

Printed : Kristin Hillmer - Cumming

(Signature)(Signature)

02-115442

Printed : Nick Maurer - CORE

Authorized By: Owner/Owner Representative Construction Manager

4/9/2021

The Amount Of Days Changed By This Change Order Is - 0

11603 Donner Pass Road

Truckee, CA 96161

We submit for your approval the following cost estimate for changes in the work as follows:

5,251.00$                         

Description of Change: New Wood Framed Stairs in Library per CCD 227

Item

The New Contract Sum Will Be

Amount

New Wood Framed Stairs in Library per CCD 227

$5,251.00

Description

347

BRCO COR 347, CCD 227

375 Grove Street

Tahoe City, CA 96145

Page 1 of 1

khillmer
Callout
Existing stairs did not meet code but were allowed to stay when the work in Bldg B was limited.  Due to the increase in scope, the stairs needed to be reframed to meet code.

khillmer
Image

khillmer
Image

khillmer
Typewritten Text
4/13/2021



COR #: 347

2017-46 DSA App No.: DSA File No.: 31-47

OWNER:

LABOR MATERIAL EQUIPMENT
-$                             -$                                      -$                             4,950.98$                4,950.98$                  

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             4,950.98$               4,950.98$                  

247.55$                    

51.99$                      

5,251$                      

TBD

BY:

COMPANY:

DATE:

11603 Donner Pass Road
Truckee, CA 96161

Attn: CM

ITEM TOTALS

SD Ochs (EWO 102)

9/28/2020

Tahoe Truckee USD

Date

Change Order Request

CORE Construction

02-115442

Project:

Project No.:

Tahoe Lake ES - Mod & Addition - BD 36

CONSTRUCTION MANAGER:

5330 Reno Corporate Drive
Reno, NV  89511Sacramento, CA 95811

Attn: CM

We submit for your approval the following cost estimate of change(s) in work as follows:

New Wood Framed Stairs in Library per CCD 227

NO.

ARCHITECT:
Architectural Nexus, Ins.
930 R St.

3650 CINCINNATI AVENUE u ROCKLIN, CA  95677 u CA LICENSE NO. 511602 u PHONE: (916) 253-9373 u FAX: (916) 253-9377

Written direction provided by the Architect and/or Owner.

We reserve the right to claim time related delay costs that may occur due to the change condition.  The extent and amount 
will be determined at a later date when the full impact can be accurately determined.

Proposal is based on attached documentation and incorporates exclusions and qualifications noted.  If work is performed on 
a T&M basis and additional costs are identified, the proposal will be adjusted accordingly.

DATE: 9/28/2020

We will not proceed with this change until we are in receipt of a signed copy of this proposal.  This proposal must be
accepted by the following date in order to avoid additional time extension and/or expense:

Attn: Nick Maurer

TIME EXTENTION REQUIRED FOR THIS CHANGE:

APPROVED: Tod Burres

BRCO Constructors, Inc.
ARCHITECT/

OWNER:

We have proceeded with this change.  Work orders have been sent to the subcontractors in accordance with:

BRCO O&P 
BOND 

TOTAL CHANGE PROPOSAL:

BRCO
TOTALSUBSDESCRIPTION



                              EXTRA WORK ORDER

DATE: 6/18/2020
PO Box 1849 

Loomis, CA 95650

Ph. 916-660-9480

Fax. 916-660-9489

PROJECT:                                                                                               Tahoe Lake Elementary School Modernization EWO #102

DESCRIPTION: Supply and install labor and materials as necessary to provide new wood framed stairs and stair wall as 
directed per CCD 227. 

See attached for reference. 

       TYPE                              DESCRIPTI0N                      UNIT             UNIT COST                 QTY SUBCONTRACTOR   EXTENSION

Labor Journeyman Carpenter 98.00$           36 3,528.00$        
Material 2X6X16' DF #1 S-Dry 17.25$           12 207.00$           
Material 2X8X8' DF #1 S-Dry 9.47$             1 9.47$               
Material 2X10X8' DF #1 S-Dry 11.23$           1 11.23$             
Material 2X14X20' DF #1 S-Dry 65.43$           2 130.86$           
Material 4X8X3/4" CDX plywood 38.90$           2 77.80$             
Material Simpson LSC stringer hangers 3.96$             4 15.84$             
Material Misc. Fasteners / Nails 75.00$           1 75.00$             
Lodging Hotel Expense 125.00$         2 250.00$           

                                                
                                            

                           LABOR SUB-TOTAL 3,778.00$        
                           LABOR SURCHARGE -$                 
 
                          MATERIALS SUB-TOTAL 527.20$           
                          TAX ON MATERIALS Included -$                 

                          SUBCONTRACTOR SUB TOTAL 4,305.20$        

MARK-UP 15% 645.78$           
                          TOTAL 4,950.98$        

S.D. OCHS CONSTRUCTION, INC. ACCEPTED BY:     BRCO Constructors, Inc. 

NAME                               DATE NAME                                DATE



  140 
APPLICATION FOR APPROVAL OF CONSTRUCTION CHANGE 
DOCUMENT – CCD CATEGORY A/B 
This application is for construction changes, as defined in IR A-6, to approved contract documents. This form shall be 
completed by the Design Professional in General Responsible Charge of the project, in accordance with California Code 
of Regulations, Title 24, Part 1, Section 4-338 (c) and in compliance with DSA IR A-6.  

School District/Owner: DSA File #: 
 
 

- 

Project Name/School: DSA App. #: 
 

- 
 

APPLICANT 
CCD Cat. A / B, #: Date Submitted: Attached Pages?: No  Yes  (_____pages) 

For CCD Cat. B, this is a  voluntary submittal,  DSA required submittal (attach DSA notification requiring submission). 

Firm Name:  Contact Name: 

Email: Phone Number: 
Address: 
City: State: Zip: 

 A DSA 301-N, DSA 301-P, or 90-Day Letter has been issued for this project. 

 For project currently under construction.  

 To obtain DSA approval of existing uncertified building(s). 
 

DESIGN PROFESSIONAL IN GENERAL RESPONSIBLE CHARGE 
Name of Design Professional in General Responsible Charge: 
Professional License #:  Discipline: 

Design Professional in General Responsible Charge Statement: The attached Construction Change Documents have 
been examined by me for design intent and appear to meet the appropriate requirements of Title 24, California Code of 
Regulations and the project specifications. They are acceptable for incorporation into the construction of the project. 
Signature: _______________________________________________________________________________________  
 DESIGN PROFESSIONAL IN GENERAL RESPONSIBLE CHARGE 

CHECK THIS BOX:   To confirm that all CCD drawings and, when applicable, first sheet or index of 
calculations and specifications have been stamped and signed by the Responsible Design Professional 
listed on DSA 1 for this this project.  
Brief description of construction change (attach additional sheets if needed): 

List of DSA approved drawings affected by this CCD: 
 

DSA USE ONLY 
 For business office use only 

Date Sent    
Return By    
Delivery Method   

DSA  Stamp 
 

 SSS Date   Approved / Disapproved / Not Req’d 

FLS Date   Approved / Disapproved / Not Req’d 

ACS Date   Approved / Disapproved / Not Req’d 

Remarks  
  
   

DSA 140 (rev 12-16-16) Page 1 of 1 
DIVISION OF THE STATE ARCHITECT  DEPARTMENT OF GENERAL SERVICES STATE OF CALIFORNIA 
 

TM 5/22/20

APPROVED
DIV OF THE STATE ARCHITECT

SACRAMENTO REGIONAL OFFICE

AC_______  F/LS________  SS________

APP #_____________  DATE___________

DOC NAME:    _______________________

05/27/2020

TM -- RA
02-115442

CCD 227
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Date:

DSA Project #:

To:

Project Name:

Amount

11603 Donner Pass Road

Truckee, CA 96161

We submit for your approval the following cost estimate for changes in the work as follows:

Description of Change: Drill holes at Bldg B eaves per ASI 121 and FWD 444 

(Signature)(Signature)

Description

1 Drill holes for Bldg B attic venting

Item

The New Contract Sum Will Be .........................................................................................................................................................

Total: $3,651.00

Construction Manager

$3,651.00The Amount Of Days Changed By This Change Order Is - 0

Authorized By: Owner/Owner Representative

4/14/2021

Printed : Kristin Hillmer - Cumming Printed : Nick Maurer - CORE

Date Date

02-115442

1763

Drill holes in the eaves of Building B for attic venting per ASI 121 and FWD 444.  These holes were required to provide airflow into the attic spaces for venting. 

Tahoe Lake Elementary Modernization & Addition

Pending Change Order No.

3,651.00$                         

April 14, 2021

Tahoe Truckee Unified School District

Reference 

Document
BRCO COR 349.2, ASI 121, FWD 444

375 Grove Street

Tahoe City, CA 96145

Page 1 of 1

khillmer
Text Box

khillmer
Image

khillmer
Typewritten Text
4/14/2021

khillmer
Snapshot



COR #: 349.2

2017-46 DSA App No.: DSA File No.: 31-47

OWNER:

LABOR MATERIAL EQUIPMENT
-$                             -$                                      -$                             3,443.10$                3,443.10$                  

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             3,443.10$               3,443.10$                  

172.16$                    

36.15$                      

3,651$                      

TBD

BY:

COMPANY:

DATE:

Attn: Nick Maurer

TIME EXTENTION REQUIRED FOR THIS CHANGE:

APPROVED: Tod Burres

BRCO Constructors, Inc.
ARCHITECT/

OWNER:

We have proceeded with this change.  Work orders have been sent to the subcontractors in accordance with:

BRCO O&P 
BOND 

TOTAL CHANGE PROPOSAL:

BRCO
TOTALSUBSDESCRIPTION

3650 CINCINNATI AVENUE u ROCKLIN, CA  95677 u CA LICENSE NO. 511602 u PHONE: (916) 253-9373 u FAX: (916) 253-9377

Written direction provided by the Architect and/or Owner.

We reserve the right to claim time related delay costs that may occur due to the change condition.  The extent and amount 
will be determined at a later date when the full impact can be accurately determined.

Proposal is based on attached documentation and incorporates exclusions and qualifications noted.  If work is performed on 
a T&M basis and additional costs are identified, the proposal will be adjusted accordingly.

DATE: 4/9/2021

We will not proceed with this change until we are in receipt of a signed copy of this proposal.  This proposal must be
accepted by the following date in order to avoid additional time extension and/or expense:

CONSTRUCTION MANAGER:

5330 Reno Corporate Drive
Reno, NV  89511Sacramento, CA 95811

Attn: CM

We submit for your approval the following cost estimate of change(s) in work as follows:

Drill Holes at Building B Eaves for Venting per ASI 121 & FWD 444 (fascia & screen not included)

NO.

ARCHITECT:
Architectural Nexus, Ins.
930 R St.

4/9/2021

Tahoe Truckee USD

Date

Change Order Request

CORE Construction

02-115442

Project:

Project No.:

Tahoe Lake ES - Mod & Addition - BD 36

11603 Donner Pass Road
Truckee, CA 96161

Attn: CM

ITEM TOTALS

SD Ochs (EWO 86)



                              EXTRA WORK ORDER

DATE: 4/23/2020
PO Box 1849 

Loomis, CA 95650

Ph. 916-660-9480

Fax. 916-660-9489

PROJECT:                                                                                               Tahoe Lake Elementary School Modernization EWO #86

DESCRIPTION: Supply and install labor and materials as necessary to provide holes for eave venting as directed per ASI 121. 
See attached signed tags for verification of hours. 

See attached for reference. 

       TYPE                              DESCRIPTI0N                      UNIT             UNIT COST                 QTY SUBCONTRACTOR   EXTENSION

Labor Journeyman Carpenter 98.00$           28 2,744.00$        
Lodging Hotel Expense 125.00$         2 250.00$           

                                                
                                                
                                                
                                                
                                                
                                                
                                                
                                                
                                            

                           LABOR SUB-TOTAL 2,994.00$        
                           LABOR SURCHARGE -$                 
 
                          MATERIALS SUB-TOTAL -$                 
                          TAX ON MATERIALS Included -$                 

                          SUBCONTRACTOR SUB TOTAL 2,994.00$        

MARK-UP 15% 449.10$           
                          TOTAL 3,443.10$        

S.D. OCHS CONSTRUCTION, INC. ACCEPTED BY:     BRCO Constructors, Inc. 

NAME                               DATE NAME                                DATE





1



Tahoe Lake ES Modernization & Addition

375 Grove Street

Tahoe City, CA 96145

Number: 444 Date: 4/1/20

To: BRCO Constructors From: Cumming Management Group

Tod Burres / Rod Bartlett Kristin Hillmer

Subject Type Reason

Time & Material, Design

Not to Exceed

Location Reference Not To Exceed Cost

ASI 121 $9,000

Description

***In lieu of mutual acceptance of lump sum agreement for the added work, time and material tags must be provided on a daily 

basis for review by Construction Manager (CM) and/or Inspector of Record (IOR) as stipulated in the Contract Documents***

4/1/20

Signature Signed Date

Page 1

Drill through blocking to provide 

venting per ASI 121

Bldg B

Drill 2" holes through blocking at each joist space to provide roof venting per ASI 121.



TAHOE TRUCKEE UNIFIED SCHOOL DISTRICT 

TAHOE LAKE ELEMENTARY SCHOOL-  

MODERNIZATION & ADDITION 
375 Grove Street, Tahoe City, CA 96145 

 

DSA Application No. 02-115442 

 
 

ARCHITECT’S SUPPLEMENTAL INSTRUCTIONS 

ASI 121: 

 

 

Date:   March 18, 2020 

 

Owner:   Tahoe Truckee Unified School District 

   11603 Donner Pass Road 

   Truckee, CA 96161 

 

Architect:  Architectural Nexus 

   930 R Street 

   Sacramento, CA 95811 

 

This ASI has been prepared to clarify drawings and/or specifications for the above referenced 

project, and revisions to items listed here shall supersede description thereof prior to the 

above stated date.  All conditions not specifically referenced here shall remain the same.  It is 

the obligation of the Prime Contractor to make subcontractors aware of any items herein that 

may affect submitted bids. 

In case of conflict between the bid documents and this ASI, this ASI shall govern.  This ASI 

shall be considered part of the Plans, Specifications, and Contract Documents. All ASI items 

refer to the plans and project manual unless specifically noted otherwise. 

Should this ASI constitute any potential cost and/or schedule impact, you are required to 

provide notice of cost and/or schedule impact(s) to CORE Construction Management Services 

(CORE) within five (5) calendar days of receipt of this ASI. If a company response is not 

received within five (5) calendar days, it will be determined that there is no impact(s) to this 

Trade Contractor and no additional compensation and/or time will be granted. 

 

  



March 18 2020 

Tahoe Lake Elementary School 
ASI 121 

List of Items: 

 
1. Provide venting where GWB is attached directly to underside of sloped roof structure 

at Building B, per drawing ASI 121, attached. 

   

 

 

 

 

*** End of ASI 121*** 



WEATHER BARRIER

SLICKER HP RAINSCREEN

EXISTING WALL ASSEMBLY
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24 GA SHEET METAL 
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(E) 1X DIAGONAL SHEATHING

STANDING SEAM METAL ROOF
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VENTED ATTIC SPACE
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Date:

DSA Project #:

To:

Project Name:

March 24, 2021

$271.00.........................................................................................................................................................

Total:

1893

Please see attached BRCO COR 353. Supply and install labor and materials as necessary to provide head-out in Staff Rerstroom 142 and Electrical 

head-out in Staff Toilet 131. This work was completed per Structural Observation Report dated 3-3-20. 

Tahoe Lake Elementary Modernization & Addition

Pending Change Order No.

Tahoe Truckee Unified School District

Reference 

Document

Date Date

Printed : Kristin Hillmer - Cumming

(Signature)(Signature)

02-115442

Printed : Nick Maurer - CORE

Authorized By: Owner/Owner Representative Construction Manager

3/24/2021

The Amount Of Days Changed By This Change Order Is - 0

11603 Donner Pass Road

Truckee, CA 96161

We submit for your approval the following cost estimate for changes in the work as follows:

271.00$                            

Description of Change: Provide Electrical Head Outs in Restrooms 131 & 142

Item

The New Contract Sum Will Be

Amount

Provide Electrical Head Outs in Restrooms 131 & 142

$271.00

Description

1

BRCO COR 353

375 Grove Street

Tahoe City, CA 96145

Page 1 of 1

khillmer
Callout
electrical access panel not shown on drawings

khillmer
Rectangle

khillmer
Callout
opening to allow duct work to be recessed in the furred chase

khillmer
Image

khillmer
Typewritten Text
4/14/2021



COR #: 353

2017-46 DSA App No.: DSA File No.: 31-47

OWNER:

LABOR MATERIAL EQUIPMENT
-$                             -$                                      -$                             255.14$                   255.14$                     

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             255.14$                   255.14$                     

12.76$                      

2.68$                        

271$                         

TBD

BY:

COMPANY:

DATE:

Attn: Nick Maurer

TIME EXTENTION REQUIRED FOR THIS CHANGE:

APPROVED: Tod Burres

BRCO Constructors, Inc.
ARCHITECT/

OWNER:

We have proceeded with this change.  Work orders have been sent to the subcontractors in accordance with:

BRCO O&P 
BOND 

TOTAL CHANGE PROPOSAL:

BRCO
TOTALSUBSDESCRIPTION

3650 CINCINNATI AVENUE u ROCKLIN, CA  95677 u CA LICENSE NO. 511602 u PHONE: (916) 253-9373 u FAX: (916) 253-9377

Written direction provided by the Architect and/or Owner.

We reserve the right to claim time related delay costs that may occur due to the change condition.  The extent and amount 
will be determined at a later date when the full impact can be accurately determined.

Proposal is based on attached documentation and incorporates exclusions and qualifications noted.  If work is performed on 
a T&M basis and additional costs are identified, the proposal will be adjusted accordingly.

DATE: 9/28/2020

We will not proceed with this change until we are in receipt of a signed copy of this proposal.  This proposal must be
accepted by the following date in order to avoid additional time extension and/or expense:

CONSTRUCTION MANAGER:

5330 Reno Corporate Drive
Reno, NV  89511Sacramento, CA 95811

Attn: CM

We submit for your approval the following cost estimate of change(s) in work as follows:

Provide Electrical & Mechanical Head Outs in Restrooms 131 & 142

NO.

ARCHITECT:
Architectural Nexus, Ins.
930 R St.

9/28/2020

Tahoe Truckee USD

Date

Change Order Request

CORE Construction

02-115442

Project:

Project No.:

Tahoe Lake ES - Mod & Addition - BD 36

11603 Donner Pass Road
Truckee, CA 96161

Attn: CM

ITEM TOTALS

SD Ochs (EWO 109)



                              EXTRA WORK ORDER

DATE: 8/30/2020
PO Box 1849 

Loomis, CA 95650

Ph. 916-660-9480

Fax. 916-660-9489

PROJECT:                                                                                               Tahoe Lake Elementary School Modernization EWO #109

DESCRIPTION: Supply and install labor and materials as necessary to provide head-out in Staff Rerstroom 142 and Electrical 
head-out in Staff Toilet 131 as directed per BRCO. 

See attached T&M tag for reference. 

       TYPE                              DESCRIPTI0N                      UNIT             UNIT COST                 QTY SUBCONTRACTOR   EXTENSION

Labor Journeyman Carpenter 98.00$           2 196.00$                    
Material 2X6X12' DF #1 S-Dry 12.93$           2 25.86$                      

                                           
                                           
                                          
                                           
                                           
                                                  
                                            
                                              
                                                
                                            

                           LABOR SUB-TOTAL 196.00$                    
                           LABOR SURCHARGE -$                          
 
                          MATERIALS SUB-TOTAL 25.86$                      
                          TAX ON MATERIALS Included -$                          

                          SUBCONTRACTOR SUB TOTAL 221.86$                    

MARK-UP 15% 33.28$                      
                          TOTAL 255.14$                    

S.D. OCHS CONSTRUCTION, INC. ACCEPTED BY:     BRCO Constructors, Inc. 

NAME                               DATE NAME                                DATE







khillmer
Highlight

khillmer
Callout
request for duct pass through framing not shown on documents.



Jeffkemp
Line

Jeffkemp
Line

Jeffkemp
Callout
Remove this blocking coordinate with Lawson dry. 

Jeffkemp
Callout
Cut our both plates to allow duct to run through. 



Date:

DSA Project #:

To:

Project Name:

April 13, 2021

$505.00.........................................................................................................................................................

Total:

1940

Please see attached BRCO COR 369. Patch and Repair GWB in Room 124 after Work was Previously Completed

Tahoe Lake Elementary Modernization & Addition

Pending Change Order No.

Tahoe Truckee Unified School District

Reference 

Document

Date Date

Printed : Kristin Hillmer - Cumming

(Signature)(Signature)

02-115442

Printed : Nick Maurer - CORE

Authorized By: Owner/Owner Representative Construction Manager

4/13/2021

The Amount Of Days Changed By This Change Order Is - 0

11603 Donner Pass Road

Truckee, CA 96161

We submit for your approval the following cost estimate for changes in the work as follows:

505.00$                            

Description of Change: Patch and Repair GWB in Room 124

Item

The New Contract Sum Will Be

Amount

Patch and Repair GWB in Room 124

$505.00

Description

1

BRCO COR 369, 

375 Grove Street

Tahoe City, CA 96145

Page 1 of 1

nicholasmaurer
Image

khillmer
Image

khillmer
Typewritten Text
4/14/2021

khillmer
Callout
Fan coil needed reframed in order to make connections and provide access for future service.



COR #: 369

2017-46 DSA App No.: DSA File No.: 31-47

OWNER:

LABOR MATERIAL EQUIPMENT
-$                             -$                                      -$                             476.60$                   476.60$                     

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             476.60$                   476.60$                     

23.83$                      

5.00$                        

505$                         

TBD

BY:

COMPANY:

DATE:

Attn: Nick Maurer

TIME EXTENTION REQUIRED FOR THIS CHANGE:

APPROVED: Tod Burres

BRCO Constructors, Inc.
ARCHITECT/

OWNER:

We have proceeded with this change.  Work orders have been sent to the subcontractors in accordance with:

BRCO O&P 
BOND 

TOTAL CHANGE PROPOSAL:

BRCO
TOTALSUBSDESCRIPTION

3650 CINCINNATI AVENUE u ROCKLIN, CA  95677 u CA LICENSE NO. 511602 u PHONE: (916) 253-9373 u FAX: (916) 253-9377

Written direction provided by the Architect and/or Owner.

We reserve the right to claim time related delay costs that may occur due to the change condition.  The extent and amount 
will be determined at a later date when the full impact can be accurately determined.

Proposal is based on attached documentation and incorporates exclusions and qualifications noted.  If work is performed on 
a T&M basis and additional costs are identified, the proposal will be adjusted accordingly.

DATE: 10/29/2020

We will not proceed with this change until we are in receipt of a signed copy of this proposal.  This proposal must be
accepted by the following date in order to avoid additional time extension and/or expense:

CONSTRUCTION MANAGER:

5330 Reno Corporate Drive
Reno, NV  89511Sacramento, CA 95811

Attn: CM

We submit for your approval the following cost estimate of change(s) in work as follows:

Patch and Repair GWB in Room 124 after Work was Previously Completed

NO.

ARCHITECT:
Architectural Nexus, Ins.
930 R St.

10/29/2020

Tahoe Truckee USD

Date

Change Order Request

CORE Construction

02-115442

Project:

Project No.:

Tahoe Lake ES - Mod & Addition - BD 36

11603 Donner Pass Road
Truckee, CA 96161

Attn: CM

ITEM TOTALS

Uneac (EWO 67)



U-NEAC FRAMING & DRYWALL, INC. 

3236 FITZGERALD ROAD SUITE B, RANCHO CORDOVA, CA. 95742 

Office 916 635-8940    Contractors License No. 667764    Fax 916 635-2820 

 

Change Order     #  67 
To General Contractor:                                                                                                 October 28, 2020 

BRCO Constructors, Inc. 
3659 Cincinnati Ave 
Rocklin, CA 95765 

                          

Attention:  Tod Burres 

RE:  Subcontractor Change Order Proposal 

Project :  Tahoe Lake Elementary School Modernizing & Addition 

 

Reference:  Change to completed work                                                                                       Spec Section :  092116          

Change Order Item Detail: Rm 24, repair and patch @ crawl space due to changes  

Labor  0.00Hrs @ $ 91.87 Framing/ drywall $ 0.00 

Labor 4.00 Hrs @ $ 97.25 taping & finish $ 389.00 

Subsistence pay  Subsistence  days  @ 125.00  $ 0.00 

Materials Tape, muds $ 15.00 

Tax on Materials: 8.75 %       $ 1.31 

Overhead / Profit @ 15 %  $ 71.29 

Equipment / delivery Fees:       $       

 

Price for this change Order:  $ 476.60 

Sincerely, 

Darren  Monday 

Darren Monday 
Operations Manager                                                                                                       

 





Date:

DSA Project #:

To:

Project Name:

Description

1

BRCO COR 338, RFI 1434, ASI 133

375 Grove Street

Tahoe City, CA 96145

Item

The New Contract Sum Will Be

Amount

Framing & GWB at Additional Wall in Elevator Shaft, 

$4,811.00

We submit for your approval the following cost estimate for changes in the work as follows:

4,811.00$                         

Description of Change: Framing & GWB at Additional Wall in Elevator Shaft, 

11603 Donner Pass Road

Truckee, CA 96161

4/15/2021

The Amount Of Days Changed By This Change Order Is - 0

Date Date

Printed : Kristin Hillmer - Cumming

(Signature)(Signature)

02-115442

Printed : Nick Maurer - CORE

Authorized By: Owner/Owner Representative Construction Manager

1941

Please see attached BRCO COR 338. Bldg A: Added furred wall in elevator, frame, drywall & firetape. Bldg B: framed around HVAC in rated ceiling & drywall. 

Tahoe Lake Elementary Modernization & Addition

Pending Change Order No.

Tahoe Truckee Unified School District

Reference 

Document

April 15, 2021

$4,811.00.........................................................................................................................................................

Total:

Page 1 of 1

khillmer
Image

khillmer
Typewritten Text
4/16/2021



COR #: 370

2017-46 DSA App No.: DSA File No.: 31-47

OWNER:

LABOR MATERIAL EQUIPMENT
-$                             -$                                      -$                             4,536.98$                4,536.98$                  

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             4,536.98$               4,536.98$                  

226.85$                    

47.64$                      

4,811$                      

TBD

BY:

COMPANY:

DATE:

Attn: Nick Maurer

TIME EXTENTION REQUIRED FOR THIS CHANGE:

APPROVED: Tod Burres

BRCO Constructors, Inc.
ARCHITECT/

OWNER:

We have proceeded with this change.  Work orders have been sent to the subcontractors in accordance with:

BRCO O&P 
BOND 

TOTAL CHANGE PROPOSAL:

BRCO
TOTALSUBSDESCRIPTION

3650 CINCINNATI AVENUE u ROCKLIN, CA  95677 u CA LICENSE NO. 511602 u PHONE: (916) 253-9373 u FAX: (916) 253-9377

Written direction provided by the Architect and/or Owner.

We reserve the right to claim time related delay costs that may occur due to the change condition.  The extent and amount 
will be determined at a later date when the full impact can be accurately determined.

Proposal is based on attached documentation and incorporates exclusions and qualifications noted.  If work is performed on 
a T&M basis and additional costs are identified, the proposal will be adjusted accordingly.

DATE: 10/29/2020

We will not proceed with this change until we are in receipt of a signed copy of this proposal.  This proposal must be
accepted by the following date in order to avoid additional time extension and/or expense:

CONSTRUCTION MANAGER:

5330 Reno Corporate Drive
Reno, NV  89511Sacramento, CA 95811

Attn: CM

We submit for your approval the following cost estimate of change(s) in work as follows:

1. Framing & GWB at Additional Wall in Elevator Shaft
2. Additional Framing & GWB at Building B HVAC Ceiling Units (work was previously completed)

NO.

ARCHITECT:
Architectural Nexus, Ins.
930 R St.

10/29/2020

Tahoe Truckee USD

Date

Change Order Request

CORE Construction

02-115442

Project:

Project No.:

Tahoe Lake ES - Mod & Addition - BD 36

11603 Donner Pass Road
Truckee, CA 96161

Attn: CM

ITEM TOTALS

Uneac (EWO 68)



U-NEAC FRAMING & DRYWALL, INC. 

3236 FITZGERALD ROAD SUITE B, RANCHO CORDOVA, CA. 95742 

Office 916 635-8940    Contractors License No. 667764    Fax 916 635-2820 

 

Change Order     #  68 
To General Contractor:                                                                                                 October 28, 2020 

BRCO Constructors, Inc. 
3659 Cincinnati Ave 
Rocklin, CA 95765 

                          

Attention:  Tod Burres 

RE:  Subcontractor Change Order Proposal 

Project :  Tahoe Lake Elementary School Modernizing & Addition 

 

Reference:  ASI 133                                                                                                                       Spec Section :  092116          

Change Order Item Detail: Bldg A: Added furred wall in elevator, frame, drywall & firetape.                         

Bldg B: framed around HVAC in rated ceiling & drywall.   

Labor  32.50Hrs @ $ 91.87 Framing/ drywall $ 2,985.78 

Labor 0.00 Hrs @ $ 97.25 taping & finish $ 0.00 

Subsistence pay  Subsistence  4 days  @ 125.00  $ 500.00 

Materials Apprx 215 Ln Ft studs & track, Apprx 200 Sq Ft drywall $ 345.00 

Tax on Materials: 8.75 %       $ 30.19 

Overhead / Profit @ 15 %  $ 676.01 

Equipment / delivery Fees:       $       

 

Price for this change Order:  $ 4,536.98 

Sincerely, 

Darren  Monday 

Darren Monday 
Operations Manager                                                                                                       

 



CORE Construction Services of Nevada, Inc.
5330 Reno Corporate Dr.
Reno, Nevada 89511
Phone: (775) 525-5757
Fax: (755) 345-3316

Project: 5-19-20-002 - TTUSD - Tahoe Lake Elementary School
375 Grove Street

Tahoe City, California 96145

Elevator
TO: Jeff Kennedy (Architectural Nexus) (Response

Required)
Amanda Anderson (Architectural Nexus)
 (Response Required)

DATE INITIATED: 06/18/2020  
LOCATION: Area A 1st Floor
PROJECT STAGE:
SUB JOB:
COST IMPACT:
DRAWING NUMBER: D1/A304
LINKED DRAWINGS:  

FROM: Jeff Kemp (CORE Construction - Reno)
5330 Reno Corporate Drive
Reno, Nevada 89511

STATUS: Open
DUE DATE: 06/25/2020  
COST CODE:
SCHEDULE IMPACT:
SPEC SECTION:
REFERENCE:

RECEIVED FROM: Rod Bartlett (BRCO Construction)
COPIES TO:
Jeff Kemp (CORE Construction - Reno), Katelyn Kramer (CORE Construction - Reno), Nick Maurer (CORE Construction - Reno), Jim Sajdak
(Division of the State Architect), Randy Winger (CORE Construction - Sarasota)
 
Question from Jeff Kemp (CORE Construction - Reno) at 10:36 AM on 06/18/2020
   At the building A elevator interior shaft, there are conditions of ledges that are not acceptable per the ASME code A17.1- 2.1.6- Projections, recess,
and setbacks in Hoistway enclosures. As you are facing the elevator opening, on the right side is a 3- 3/4” ledge at the top of the elevator pit and A
level 1st floor. (see picture attached) Proposed idea is to frame with metal stud and drywall a sloped wall for prevention of a ledge and anyone servicing
the elevator to not stand on ledge. On the left side is the vertical and horizontal structural steel for the elevator hoistway to mount and has two locations
of horizontal ledge located at 1st and 2nd level. Proposed idea is to metal stud frame from elevator pit to roof deck, enclose with drywall and provide a
vertical surface with no ledges. All framing is to be metal and fire rated drywall for non-combustible material. Please provide details and if acceptable to
proceed.
 

Attachments:
image0.jpeg IMG_1064.jpg IMG_1033.jpg IMG_1063.jpg

Awaiting an Official Response

 
All Replies:
 

BY DATE COPIES TO
 

CORE Construction Services of Nevada, Inc. Page 1 of 1 Printed On: 06/18/2020 10:36 PM

 
  

RFI #1434

See ASI 133.

6/30/2020   JK

https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20200618173631_production_2389782647.jpeg?sig=f48f679817a7f2b242b6c76ca60e4c7735b6357f9c3e4a4f1fed6a1702a2f3d1
https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20200618173630_production_2389782636.jpg?sig=69f273e110f4ef8230f659808da1650a92ea20559610f47cfec5c6bea8e12fd5
https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20200618173630_production_2389782628.jpg?sig=ac5ba885792391d145a008e9a013297dc9980a4d6b28eca674b20c43ba3fbd95
https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20200618173630_production_2389782621.jpg?sig=384c4556d8d33e8436443e6cc7a50596b9a26f287a00f9b1ed92f95aa1e7f3f2










 

 

TAHOE TRUCKEE UNIFIED SCHOOL DISTRICT 

TAHOE LAKE ELEMENTARY SCHOOL- 

MODERNIZATION & ADDITION 
375 Grove Street, Tahoe City, CA 96145 

 

DSA Application No. 02-115442 

 
 

 ARCHITECT’S SUPPLEMENTAL INSTRUCTIONS 

ASI 133 (Revised): 
 

 
 

Date: July 6, 2020 

 

Owner: Tahoe Truckee Unified School District 

11603 Donner Pass Road 

Truckee, CA 96161 

 

Architect: Architectural Nexus 

930 R Street 

Sacramento, CA 95811 

 

This ASI has been prepared to clarify drawings and/or specifications for the above referenced 

project, and revisions to items listed here shall supersede description thereof prior to the 

above stated date. All conditions not specifically referenced here shall remain the same. It is 

the obligation of the Prime Contractor to make subcontractors aware of any items herein that 

may affect submitted bids. 
 

In case of conflict between the bid documents and this ASI, this ASI shall govern. This ASI 

shall be considered part of the Plans, Specifications, and Contract Documents. All ASI items 

refer to the plans and project manual unless specifically noted otherwise. 
 

Should this ASI constitute any potential cost and/or schedule impact, you are required to 

provide notice of cost and/or schedule impact(s) to CORE Construction Management Services 

(CORE) within five (5) calendar days of receipt of this ASI. If a company response is not 

received within five (5) calendar days, it will be determined that there is no impact(s) to this 

Trade Contractor and no additional compensation and/or time will be granted. 



July 6, 2020 

Tahoe Lake Elementary School 

ASI 133 

 

 

List of Items: 
 

1. Infill recesses at steel tube rail supports from top of pit to roof deck to be flush, per 

Detail ASI 133.1 (revised), attached. Cant all CMU and concrete ledges as may 

occur to 45 degrees with non-shrink grout. All work shall be completed to the 

satisfaction of the State of California Elevator Inspector. 

 

 

 

 

*** End of ASI 133*** 



FIRE RATING:

FIRE TEST:

SOUND RATING:

SOUND TEST:

HEAD DETAIL:

SILL DETAIL:

INTERIOR

WALL TYPE:

HEIGHT:

INTERIOR

M81F3X
1 HR

CBC TABLE 721.1(2)
ITEM 3-1.1 - 3-1.4

55

8X8X16 CONCRETE MASONRY UNIT

15 3/8"

3-5/8"x20 GA. METAL STUDS @ 16" O.C. 

TUBE STEEL ATTACHED TO METAL 
STUDS WITH HILTI X-U PINS @ 16" O.C.

VB

NEXUS PROJECT #
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Date:

DSA Project #:

To:

Project Name:

Description

1

BRCO COR 322, FWD 529

375 Grove Street

Tahoe City, CA 96145

Item

The New Contract Sum Will Be

Amount

Provide door with louver at Elevator Machine Room

$726.00

We submit for your approval the following cost estimate for changes in the work as follows:

726.00$                            

Description of Change: Provide door with louver at Elevator Machine Room

11603 Donner Pass Road

Truckee, CA 96161

4/8/2021

The Amount Of Days Changed By This Change Order Is - 0

Date Date

Printed : Kristin Hillmer - Cumming

(Signature)(Signature)

02-115442

Printed : Nick Maurer - CORE

Authorized By: Owner/Owner Representative Construction Manager

1952

Please see attached BRCO COR 322. Install temp door with a louver at the Elevator Machine Room.  State Elevator Inspector will require that this 

room be vented.

Tahoe Lake Elementary Modernization & Addition

Pending Change Order No.

Tahoe Truckee Unified School District

Reference 

Document

April 8, 2021

$726.00.........................................................................................................................................................

Total:

Page 1 of 1
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COR #: 322

2017-46 DSA App No.: DSA File No.: 31-47

OWNER:

LABOR MATERIAL EQUIPMENT
381.60$                       -$                                      -$                             -$                         381.60$                     

62.40$                         -$                                      -$                             -$                         62.40$                       

-$                             181.19$                                -$                             -$                         181.19$                     

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

444.00$                       181.19$                                -$                             -$                         625.19$                     

93.78$                      

7.19$                        

726$                         

TBD

BY:

COMPANY:

DATE:

Attn: Nick Maurer

TIME EXTENTION REQUIRED FOR THIS CHANGE:

APPROVED: Tod Burres

BRCO Constructors, Inc.
ARCHITECT/

OWNER:

We have proceeded with this change.  Work orders have been sent to the subcontractors in accordance with:

BRCO O&P 
BOND 

TOTAL CHANGE PROPOSAL:

BRCO
TOTALSUBSDESCRIPTION

3650 CINCINNATI AVENUE u ROCKLIN, CA  95677 u CA LICENSE NO. 511602 u PHONE: (916) 253-9373 u FAX: (916) 253-9377

Written direction provided by the Architect and/or Owner.

We reserve the right to claim time related delay costs that may occur due to the change condition.  The extent and amount 
will be determined at a later date when the full impact can be accurately determined.

Proposal is based on attached documentation and incorporates exclusions and qualifications noted.  If work is performed on 
a T&M basis and additional costs are identified, the proposal will be adjusted accordingly.

DATE: 9/25/2020

We will not proceed with this change until we are in receipt of a signed copy of this proposal.  This proposal must be
accepted by the following date in order to avoid additional time extension and/or expense:

CONSTRUCTION MANAGER:

5330 Reno Corporate Drive
Reno, NV  89511Sacramento, CA 95811

Attn: CM

We submit for your approval the following cost estimate of change(s) in work as follows:

F&I Louver in Elevator Machine Room Door per FWD 529

NO.

ARCHITECT:
Architectural Nexus, Ins.
930 R St.

9/25/2020

Tahoe Truckee USD

Date

Change Order Request

CORE Construction

02-115442

Project:

Project No.:

Tahoe Lake ES - Mod & Addition - BD 36

11603 Donner Pass Road
Truckee, CA 96161

Attn: CM

ITEM TOTALS

Carpenter (4 hrs)

Subsistence

Door Louver







Tahoe Lake ES Modernization & Addition

375 Grove Street

Tahoe City, CA 96145

Number: 529 Date: 8/28/20

To: BRCO Constructors From: Cumming Management Group

Tod Burres / Rod Bartlett Kristin Hillmer

Subject Type Reason

Time & Material, Design issue

Not to Exceed

Location Reference Not To Exceed Cost

$4,000

Description

***In lieu of mutual acceptance of lump sum agreement for the added work, time and material tags must be provided on a daily 

basis for review by Construction Manager (CM) and/or Inspector of Record (IOR) as stipulated in the Contract Documents***

8/28/20

Signature Signed Date

Page 1

Provide door with louver at Elevator 

Machine Room

Elevator Machine Room

Install temp door with a louver at the Elevator Machine Room.  State Elevator Inspector will require that this 

room be vented.



Date:

DSA Project #:

To:

Project Name:

April 13, 2021

$9,916.00.........................................................................................................................................................

Total:

1953

Please see attached BRCO COR 362. FWD 526: Door 88 may scrape the reworked exterior asphalt due to elevation of the door vs. grading needed outside the 

door.  If this issue arises, the door will need to be removed, undercut, reinstalled and a new threshold provided for the new door dimension. FWD 530: Provide new 

exterior doors and hardware to replace existing doors that are damaged and do not close/latch properly.  Existing frame will be stiffened to receive the new doors. 

FWD 538: Provide transitions to meet ADA at areas where type of flooring has created an elevation delta that is too large for standard thresholds. FWD 559: Provide 

parts per email from Allegion to Jeff Kennedy dated 10/29/2020: "To mount the operator on the wall behind the exit sign, you will only need a couple pieces of 

hardware. First, you'll need a 9540-18 x header length mounting plate to provide a secure mounting surface for the operator. For mounting, you'll also want to order 

a set of end dress plates with part number 9540-334-2 (this will include both end dress plates). Lastly, you'll want to order a 9540-79L Long REG arm. This arm is 

used for 10" - 20" push side reveals." 

Tahoe Lake Elementary Modernization & Addition

Pending Change Order No.

Tahoe Truckee Unified School District

Reference 

Document

Date Date

Printed : Kristin Hillmer - Cumming

(Signature)(Signature)

02-115442

Printed : Nick Maurer - CORE

Authorized By: Owner/Owner Representative Construction Manager

4/13/2021

The Amount Of Days Changed By This Change Order Is - 0

11603 Donner Pass Road

Truckee, CA 96161

We submit for your approval the following cost estimate for changes in the work as follows:

9,916.00$                         

Description of Change: Various Door & Hardware Activities per FWD's 526, 530, 538, & 559

Item

The New Contract Sum Will Be

Amount

Various Door & Hardware Activities per FWD's 526, 530, 538, & 559

$9,916.00

Description

1

BRCO COR 362, FWD 526, 530, 538, & 559

375 Grove Street

Tahoe City, CA 96145

Page 1 of 1
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COR #: 362

2017-46 DSA App No.: DSA File No.: 31-47

OWNER:

LABOR MATERIAL EQUIPMENT
4,779.00$                    3,518.43$                             240.00$                       -$                         8,537.43$                  

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

-$                             -$                                      -$                             -$                         -$                            

4,779.00$                   3,518.43$                            240.00$                       -$                         8,537.43$                  

1,280.61$                 

98.18$                      

9,916$                      

TBD

BY:

COMPANY:

DATE:

Attn: Nick Maurer

TIME EXTENTION REQUIRED FOR THIS CHANGE:

APPROVED: Tod Burres

BRCO Constructors, Inc.
ARCHITECT/

OWNER:

We have proceeded with this change.  Work orders have been sent to the subcontractors in accordance with:

BRCO O&P 
BOND 

TOTAL CHANGE PROPOSAL:

BRCO
TOTALSUBSDESCRIPTION

3650 CINCINNATI AVENUE u ROCKLIN, CA  95677 u CA LICENSE NO. 511602 u PHONE: (916) 253-9373 u FAX: (916) 253-9377

Written direction provided by the Architect and/or Owner.

We reserve the right to claim time related delay costs that may occur due to the change condition.  The extent and amount 
will be determined at a later date when the full impact can be accurately determined.

Proposal is based on attached documentation and incorporates exclusions and qualifications noted.  If work is performed on 
a T&M basis and additional costs are identified, the proposal will be adjusted accordingly.

DATE: 4/12/2021

We will not proceed with this change until we are in receipt of a signed copy of this proposal.  This proposal must be
accepted by the following date in order to avoid additional time extension and/or expense:

CONSTRUCTION MANAGER:

5330 Reno Corporate Drive
Reno, NV  89511Sacramento, CA 95811

Attn: CM

We submit for your approval the following cost estimate of change(s) in work as follows:

Various Door & Hardware Activities per FWD's 526, 530, 538, & 559. 

NO.

ARCHITECT:
Architectural Nexus, Ins.
930 R St.

4/12/2021

Tahoe Truckee USD

Date

Change Order Request

CORE Construction

02-115442

Project:

Project No.:

Tahoe Lake ES - Mod & Addition - BD 36

11603 Donner Pass Road
Truckee, CA 96161

Attn: CM

ITEM TOTALS

BRCO Constructors

CONSTRUCTORS, INC.

□

□



Estimate Summary

Project:

SF/LF Description Quantity Unit U.P. Extension U.P. Extension U.P. Extension U.P. Extension
T&M 9/9/20 -$                 -$                 -$                 -$                 

Carpenter 6 hrs 95.40 572.40$           -$                 -$                 -$                 
Subsistence 6 hrs 15.60 93.60$             -$                 -$                 -$                 

T&M 9/15/20 -$                 -$                 -$                 -$                 
Carpenter 5 hrs 95.40 477.00$           -$                 -$                 -$                 

Subsistence 5 hrs 15.60 78.00$             -$                 -$                 -$                 
Thresholds 3 ea -$                 40.00 120.00$           -$                 -$                 

T&M 10/6/20 -$                 -$                 -$                 -$                 
Carpenter 8 hrs 95.40 763.20$           -$                 -$                 -$                 

Supervision 8 hrs 75.00 600.00$           -$                 -$                 -$                 
Truck & tools 8 hrs -$                 -$                 15.00 120.00$           -$                 
Materials / TTLC 1 LS -$                 59.87 59.87$             -$                 -$                 
Doors & hardware -$                 1,526.01$       -$                 -$                 

T&M 10/7/20 -$                 -$                 -$                 -$                 
Carpenter 3 hrs 95.40 286.20$           -$                 -$                 -$                 

10/22/2020 -$                 -$                 -$                 -$                 
Supervision 8 hrs 75.00 600.00$           -$                 -$                 -$                 
Truck & tools 8 hrs -$                 -$                 15.00 120.00$           -$                 
Materials / TTLC 1 LS -$                 62.31 62.31$             -$                 -$                 
Door hardware 1 LS -$                 130.00 130.00$           -$                 -$                 

T&M 12/29/20 -$                 -$                 -$                 -$                 
Carpenter 3 hrs 95.40 286.20$           -$                 -$                 -$                 
Door hardware 1 LS -$                 1,027.00 1,027.00$       -$                 -$                 

T&M 1/18/21 -$                 -$                 -$                 -$                 
Carpenter 6 hrs 95.40 572.40$           -$                 -$                 -$                 
Supervision 6 hrs 75.00 450.00$           -$                 -$                 -$                 
Materials & Door Hardware 1 LS -$                 593.24 593.24$           -$                 -$                 

TOTAL 4,779.00$   TOTAL 3,518.43$   TOTAL 240.00$       TOTAL -$             

P.O. BOX 367  ♦   LOOMIS, CA  95650  ♦  CA LICENSE NO. 511602  ♦  TELEPHONE (916) 652-3868  ♦  FAX (916) 652-3922

Tahoe Lake ES- COR 362

LABOR MATERIAL EQUIPMENT SUBS

^T^frSir

CONSTRUCTORS, INC.

khillmer
Typewritten Text
FWD 526 Door 88 undercut due to elevation delta

khillmer
Typewritten Text
FWD 538 thresholds

khillmer
Typewritten Text
FWD 530 New ext door at Custodian 143

khillmer
Typewritten Text
FWD 530 New ext door at Custodian 143

khillmer
Typewritten Text
FWDs 530 & 538

khillmer
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FWD 530

khillmer
Typewritten Text
FWD 559 



Time and Material Invoice

CONSTRUCTORS, INC.

COR#:_________ T&M Tag#:

Owner's Document #: FWD 526 
(RFI, ASI, etc.)

Date:

Project:

Subcontractor:

9/9/2020

Tahoe Lake ES

BRCO Constructors

Completej^-s 

YES Wo)

(Circle One)

Name Description of Work Materials and/or Eauioment Hours Worked

Mike Teutsch Undercut/lnstall Door 88 @ B/C Connector 6 Hours

Due to Exterior Elevation

Ml time must be verified DAILY with jobsite superintendent. Signed sheets must be submitted with subcontractor billing.*

rv^h \ r axes Cov^l°[\\si
tfPERINTENI / Verification of time only INSPECTOR

p.°. BOX 367 ♦ LOOMIS, CA 95650 ♦ CA LICENSE NO. 511602 ♦ TELEPHONE (916) 652-3868 ♦ FAX (916) 652-3922



Time and Material Invoice

CONSTRUCTORS, INC

COR#:__________T&M Tag #:

Owner's Document #: FWD 538

(RFI, ASI, etc.)

Date:

Project:

Subcontractor:

9/15/2020 

Tahoe Lake ES

BRCO Constructors

Complete: 
YES mo)

(Circle Onei^y

Name Description of Work Materials and/or Eauioment Hours Worked

Travis Allen Install Thresholds @ BLD B- Little Auditorium (3) 7" Thresholds 5 Hours

Doors

**All time must be verified DAILY with jobsite superintendent. Signed sheets must be submitted with subcontractor billing.**

RINT^ETETp? Verification of time only INSPECTOR

P.O.BOX 367 ♦ LOOMIS, CA 95650 ♦ CA LICENSE NO. 511602 ♦ TELEPHONE (916) 652-3868 ♦ FAX (916) 652-3922



Tod Burres

From:

Sent:

To:

Subject:

Rod Bartlett
Monday, November 02, 2020 3:09 PM 
Tod Burres
FW: TLES Door Hardware

See below for price from Ben,
(1) ADA 36" Threshold <5> $40.00 
(1) ADA 48" Threshold <5> $50.00
(1) Schlage ND 96PD Storeroom Lock @ 512.50 (FWD 530)

From: Ben Poblete <bennorcaldoors@aol.com>
Sent: Wednesday, October 21, 2020 4:07 PM 
To: Rod Bartlett <rbartlett@gobrco.com>
Subject: Re: TLES Door Hardware

Rob-

I dropped off the hardware at your Rocklin office this afternoon. 

Thank you

Ben Poblete
NOR CAL DOORS AND CABINETS

6431 Pegasus Court 
Rocklin, CA 95677 
Cell: 916 802-3188 
Office: 916 781-3027 
Fax: 916 788-0528 
bennorcaldoors@aol.com

—Original Message—
From: Rod Bartlett <rbartlett@qobrco.com>
To: Ben Poblete <bennorcaldoors@aol.com>
Cc. Tod Burres <tburres@qobrco.com>
Sent: Wed, Oct 21, 2020 1:27 pm 
Subject: Re: TLES Door Hardware

Ben,
What's the ETA for this delivery today? I have to make accommodations, schedule and mobilize to Tahoe Lakes ES,

Rod Bartlett 
Superintendent 
BRCO Constructors 
(916)757-3999

On Oct 21, 2020, at 7:46 AM, Ben Poblete <bennorcaldoors@aol.com> wrote.

l

khillmer
Highlight



Time and Material Invoice

CONSTRUCTORS, INC.

COR #: T&M Tag #:

Date:

Project:

Subcontractor:

10/6/2020

Tahoe Lake ES

BRCO Constructors

Owner's Document #: FWD 530

(RFI, ASIetc.)
Complete:

YES NO
(Circle One)

Name DescriDtion of Work Materials and/or EauiDment Hours Worked

Travis Allen Replace Exterior Doors and Hardware Hand Tools 8 Hours

Rod Bartlett Re Work Existing Door Jamb Hilti Anchors

Custodial #143 Doors E141C (1) 2x4

* Al I rmust be verified DAILY with jobsite superintendent. Signed sheets must be submitted with subcontractor billing.**

P*1 CORE Construction 10/8/20
su|pRINTENDENT f 'Verification of time only INSPECTOR

P.O.BOX 367 ♦ LOOMIS, CA 95650 ♦ CA LICENSE NO. 511602 ♦ TELEPHONE (916) 652-3868 ♦ FAX (916) 652-3922



YARD 01
10242 Church Street 
Truckee, California 
Phone (530) 587-9211 
Contractor Sales / TTL Express 
(530) 582-2100

YARD 02
315 North Lake Blvd.
Tahoe City, California 
Phone (530) 583-3731

TRUCKEE TAHOE 
LUMBER COMPANY

TERMS: All accounts due and payable 10th of the month. Past due accounts subject to 1 3/4% SERVICE CHARGE and to pay 
costs of collection including court costs and attorney fees. All materials sold subject to lien laws. All returns subject 
to restocking charge: (Stock Materials 10%, Siding Materials 25%, Special Orders 50%) if returnable to vendor.

REMIT TO:
Truckee-Tahoe Lumber Co. 
P.O. Box 369 
Truckee, California 96160 
Billing Inquiries 
(530) 582-2102

Lumber - Mi 11 work - Paints

Builders Supplies - Hardware

BILL TO:
BRCO CONSTRUCTORS, INC. 
3650 CINCINNATI AVENUE

ROCKLIN, CA 95765

SHIP TO:
BRCO-TAHOE LAKE ELEMENTR 
GROVE ST 
375 GROVE ST 
TAHOE CITY

316520

Phcm 
916 253-9373

CUSTOMER TRANS TYPE TENDER PURCHASE ORDER

3998.003 CHRGINVC PUNCH LIST

ITEM QTY ORDER , QTY SHIP U/M DESCRIPTION

373591 1 1 EACH SLEDGE,DBL FACE 8LB FG 373591

STORE I/S : I/S SALES PERSON REFERENCE TIME DATE INVOICE NO

2 300 .David Walter 316520 11:53 10/06/20 316520

UNITS PRICE/UNIT PER DISC AMOUNT

1.000 35.490 EACH 35.49

SHANE ALLEN

ALL RETURNS MUST BE ACCOMPANIED BY AN INVOICE COPY

COLD COPY X
SIGNATURE

LUMBER TAX TAX TOTAL

0.00! 2.57 38.06

PAGE
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YARD 01
10242 Church Street 
Truckee, California 
Phone (530) 587-9211 
Contractor Sales / TTL Express 
(530) 582-2100

YARD 02
315 North Lake Blvd.
Tahoe City, California 
Phone (530) 583-3731

TRUCKEE TAHOE 
LUMBER COMPANY

TERMS: All accounts due and payable 10th of the month. Past due accounts subject to 1 3/4% SERVICE CHARGE and to pay 
costs of collection including court costs and attorney fees. All materials sold subject to lien laws. All returns subject 
to restocking charge: (Stock Materials 10%, Siding Materials 25%, Special Orders 50%) if returnable to vendor.

Lumber - Millwork - Paints

Builders Supplies - Hardware

REMIT TO:
Truckee-Tahoe Lumber Co. 
P.O. Box 369 
Truckee, California 96160 
Billing Inquiries 
(530) 582-2102

BILL TO:
BRCO CONSTRUCTORS, INC. 
3650 CINCINNATI AVENUE

ROCKLIN, CA 95765

SHIP TO:
BRCO-TAHOE LAKE ELEMENTR 
GROVE ST 
375 GROVE ST 
TAHOE CITY

Phi
916 253-9373

II

316303

CUSTOMER TRANS TYPE TENDER PURCHASE ORDER STORE I/S I/S SALES PERSON ; REFERENCE TIME DATE INVOICE NO

3998.003 CHRGINVC DOORS 2 3 711 LoriCates 316303 07 : 42 10/06/20 316303

ITEM QTY ORDER QTY SHIP U/M DESCRIPTION UNITS PRICE/UNIT PER DISC AMOUNT

BL2139 3 3 'CARD: BIT,BLACK OXIDE 3/16" 3.000 1.990 EACH 5.97
BL2135 2 2 card; BIT,BLACK OXIDE 1/8" 2 . 000 3.490 EACH 6.98
248 1 l EACH DF 2X4 8 STD & BTR 5.330 1373.000 MBF 7.32

Total Ship Unitst 13.333 LBS

SHANE ALLEN
LUMBER TAX TAX TOTAL

0.07 1.47 21.81

ALL RETURNS MUST BE ACCOMPANIED BY AN INVOICE COPY

COLD COPY X
SIGNATURE

PAGE

1
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Tod Burres

From:

Sent:

To:

Subject:

Rod Bartlett
Monday, November 02, 2020 3:09 PM 
Tod Burres
FW: TLES Door Hardware

See below for price from Ben,
(1) ADA 36" Threshold <5> $40.00 
(1) ADA 48" Threshold <5> $50.00
(1) Schlage ND 96PD Storeroom Lock @ 512.50 (FWD 530)

From: Ben Poblete <bennorcaldoors@aol.com>
Sent: Wednesday, October 21, 2020 4:07 PM 
To: Rod Bartlett <rbartlett@gobrco.com>
Subject: Re: TLES Door Hardware

Rob-

I dropped off the hardware at your Rocklin office this afternoon. 

Thank you

Ben Poblete
NOR CAL DOORS AND CABINETS

6431 Pegasus Court 
Rocklin, CA 95677 
Cell: 916 802-3188 
Office: 916 781-3027 
Fax: 916 788-0528 
bennorcaldoors@aol.com

—Original Message—
From: Rod Bartlett <rbartlett@qobrco.com>
To: Ben Poblete <bennorcaldoors@aol.com>
Cc. Tod Burres <tburres@qobrco.com>
Sent: Wed, Oct 21, 2020 1:27 pm 
Subject: Re: TLES Door Hardware

Ben,
What's the ETA for this delivery today? I have to make accommodations, schedule and mobilize to Tahoe Lakes ES,

Rod Bartlett 
Superintendent 
BRCO Constructors 
(916)757-3999

On Oct 21, 2020, at 7:46 AM, Ben Poblete <bennorcaldoors@aol.com> wrote.

l

khillmer
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Time and Material Invoice
WL<rm§rmJ.C})

CONSTRUCTORS, INC.

COR #: T&M Tag #:

Date:

Project:

Subcontractor:

10/7/2020

Tahoe Lake ES

BRCO Constructors

Owner's Document #: FWD 530

(RFl, ASI, etc.)
Complete:

YES NO
(Circle One)

Name DescriDtion of Work Materials and/or EauiDment Hours Worked

Travis Allen Replace Exterior Doors and Hardware Hand Tools 3 Hours

Re- Work Existing Door Jamb

At Custodial 143- Doors E141C

*AII tinfci jpRist be verified DAILY with jobsite superintendent. Signed sheets must be submitted with subcontractor billing.**

CORE Construction 10/8/20
SUPfilNTENDENT/ \J :rification of time only INSPECTOR

P.O.BOX 367 ♦ LOOMIS, CA 95650 ♦ CA LICENSE NO. 511602 ♦ TELEPHONE (916) 652-3868 ♦ FAX (916) 652-3922



Time and Material Invoice

CONSTRUCTORS, INC.

COR #: T&M Tag #:____

Owner's Document #: FWD 530 & 538

(RFI, ASI, etc.)

Date:

Project:

Subcontractor:

10/22/2020

Tahoe Lake ES

BRCO Constructors

Complete:^. 
YES (N(p

(Circle One}

Name Description of Work Materials and/or EauiDment Hours Worked

Rod Bartlett 1. Exterior Thresholds at Kitchen & Classroom 150 Polyurethane Sealant 8 Hours Total

2. Re-work Door Closure @ #149 (Field Direction) Backer Rod

3. Install Cane Bolt & Storeroom Lock 1/4" Drill Bits

at Custodial Room Doors #141C (FWD 530) Anchors

4. Install Blank Strike Plates @ 149 & 150 (Field Direction (1) 36" ADA Threshold

(1)48" ADA Threshold

(1) 36" Door Sweep

(1) Cane Bolt

(2) Blank Strike Plates

Tap and Die

(1) Schlage ND96PD

**AII time must be verified DAILY with jobsite superintendent. Signed sheets must be submitted with subcontractor billing.**

&&£.______________________________________________  _______________________________________________
SUPEi-ifiMTENDENT /Verification of time only INSPECTOR

P.O.BOX 367 ♦ LOOMIS, CA 95650 ♦ CA LICENSE NO. 511602 ♦ TELEPHONE (916) 652-3868 ♦ FAX (916) 652-3922



YARD 01
10242 Church Street 
Truckee, California 
Phone (530) 587-921 1 
Contractor Sales / TTL Express 
(530) 582-2100

YARD 02
315 North Lake Blvd.
Tahoe City, California 
Phone (530) 583-3731

TRUCKEE TAHOE 
LUMBER COMPANY

TERMS: All accounts due and payable 10th of the month. Past due accounts subject to 1 3/4% SERVICE CHARGE and to pay 
costs of collection including court costs and attorney fees. All materials sold subject to lien laws. All returns subject 
to restocking charge: (Stock Materials 10%, Siding Materials 25%, Special Orders 50%) if returnable to vendor.

REMIT TO:
Truckee-Tahoe Lumber Co. 
P.O. Box 369 
Truckee, California 96160 
Billing Inquiries 
(530) 582-2102

Lumber - Millwork - Paints

Builders Supplies - Hardware

BILL TO:
BRCO CONSTRUCTORS, INC. 
3650 CINCINNATI AVENUE

ROCKLIN, CA 95765

SHIP TO:
BRCO-TAHOE LAKE ELEMENTR 
GROVE ST 
375 GROVE ST 
TAHOE CITY

322039

PhfcS 

916 253-9373

CUSTOMER TRANS TYPE TENDER PURCHASE ORDER STORE I/S I/S SALES PERSON REFERENCE TIME DATE INVOICE NO

3998.003 CHRGINVC THRESHHOLD 2 300 David Walter 322039 09:32 10/22/20 322039

ITEM QTY ORDER QTY SHIP U/M DESCRIPTION UNITS PRICE/UNIT PER DISC AMOUNT

PLCCMS 1 1 EACH! SEALANT, CONCRETE & MASONRY 10OZ 1.000 7.990 EACH 7.99
PLCCMS 1 1 :EACH, SEALANT,CONCRETE & MASONRY lOoz 1.000 7.990 EACH 7.99
PLG 1 1 EACH SEALANT, POLYURETHANE GRAY lOoz 1.000 8.490 EACH 8.49
PLG 1 1 ! EACH SEALANT,POLYURETHANE GRAY lOoz 1.000 8.490 EACH 8.49
PLG 1 1 EACH SEALANT,POLYURETHANE GRAY lOoz 1.000 1 8.490 EACH 8.49
BL2143 1 1 EACH BIT,DRILL HSS BLACK OXIDE 1/4" 1.000 , 2.990 EACH 2.99
BL2143 1 1 : EACH BIT,DRILL HSS BLACK OXIDE 1/4” 1.000 ' 2.990 EACH 2.99
BL2143 1 1 : EACH BIT,DRILL HSS BLACK OXIDE 1/4" i.ooo ; 2.990 EACH 2.99
BL2143 1 1 EACH BIT,DRILL HSS BLACK OXIDE 1/4“ 1.000 2.990 EACH 2.99
VR5820 1 1 EACH ROD, VERSA 5/8 11 x2 0 1 PL FOAM OSI 1.000 4.690 EACH 4.69

LUMBER TAX TAX TOTAL

SHANE ALLEN

ALL RETURNS MUST BE ACCOMPANIED BY AN INVOICE COPY

COLD COPY X
SIGNATURE

PAGE

1



YARD 01
10242 Church Street 
Truckee, California 
Phone (530) 587-9211 
Contractor Sales / TTL Express 
(530)582-2100

YARD 02
315 North Lake Blvd.
Tahoe City, California 
Phone (530) 583-3731

TRUCKEE TAHOE 
LUMBER COMPANY

TERMS: All accounts due and payable 10th of the month. Past due accounts subject to 1 3/4% SERVICE CHARGE and to pay 
costs of collection including court costs and attorney fees. All materials sold subject to lien laws. All returns subject 
to restocking charge: (Stock Materials 10%, Siding Materials 25%, Special Orders 50%) if returnable to vendor.

REMIT TO:
Truckee-Tahoe Lumber Co. 
P.O. Box 369 
Truckee, California 96160 
Billing Inquiries 
(530) 582-2102

Lumber - Millwork - Paints

Builders Supplies - Hardware

BILL TO:
BRCO CONSTRUCTORS, INC.

ROCKLIN, CA 95 7 65

SHIP TO:
BRCO-TAHOE LAKE ELEMENTR 322039

PhtS 
916 253-9373

CUSTOMER TRANS TYPE TENDER PURCHASE ORDER STORE I/S I/S SALES PERSON REFERENCE TIME DATE INVOICE NO

3998.003 CHRGINVC THRESHHOLD 2 300 David Walter 322039 09:32 10/22/20 322039

ITEM QTY ORDER QTY SHIP U/M DESCRIPTION UNITS PRICE/UNIT PER DISC AMOUNT

Total Ship Units: 0.000 LBS

SHANE ALLEN

ALL RETURNS MUST BE ACCOMPANIED BY AN INVOICE COPY

COLD COPY X
SIGNATURE

LUMBER TAX TAX

0.00 4.21
TOTAL

62.31

PAGE
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Rod Bartlett 
BRCO Constructors 
(916)757-3999

From: Rod Bartlett <rbartlett@qobrco.com>
Sent: Tuesday, October 20, 2020 7:03 AM 
To: Ben Poblete <bennorcaldoors@aol.com>
Subject: Re: TLES Door Hardware

Good morning Ben,

How are we looking on receiving this hardware today? Also, per our conversation on the phone last week, 
What time will you be at the BRCO office to go over the door hardware for return?

Thank you,

Rod Bartlett 
BRCO Constructors 
(916) 757-3999
rbartlett@gobrco.com

On Oct 16, 2020, at 3:19 PM, Rod Bartlett <rbartlett@gobrco.com> wrote:

Ben,
Looks good, let’s get these ordered ASAP. Is the door shoe include in this as well?
Also let’s order the lockable mullions to replace the ones we borrowed from the Dixon job

Thank you

Rod Bartlett 
Superintendent 
BRCO Constructors 
(916) 757-3999

On Oct 16, 2020, at 2:51 PM, Ben Poblete <bennorcaldoors@aol.com> 
wrote:

Rod -

1) Thresholds 2005 will order. See attached catalog.
2) 4 Each KR Kits shipped months ago and you acknowledge receipt.

Extra -

1) 2 Each Ordered 36" price $40.00/Each plus freight 4 -4
2) 1 Each Ordered 48" price $50.00/Each
3) 1 Each Blank Cover Plate 4-7/8 In Stock
4) 1 Each Blank Cover Plate 2-3/4 will order
5) 2 Each 4040XP SCush w/metal cover will order $513.50/each x 
2=1,027.00.
6) 1 Each Schlage ND96PD Rhodes $512.50

We should have 1 to 5 on 10/20/20

Kindly acknowledge receipt.

3
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Time and Material Invoice
s»rr. r

CONSTRUCTORS, INC.

COR ft:___________ T&M Tag It:

Owner's Document #: FWD 530

(RFI, ASI, etc.)

Date:_______________ 12/29/2020

Project: Tahoe Lake ES

Subcontractor:___________ BRCO Constructors

Complete:

YES NO
(Circle One)

Name Description of Work Materials and/or Equipment Hours Worked

Travis Allen 2 Closers 3 Hours

Exterior Double Doors #E141C

Installed and adjuseted 2 Closers

At Custodial Room #143

and installed guide plate at top of door

**AII time must be verified DAILY with jobsite superintendent. Signed sheets must be submitted with subcontractor billing.**

Rod Bartlett
SUPERINTENDENT / Verification of time only INSPECTOR

1/4/2021

PO. BOX 367 ♦ LOOMIS, CA 95650 * CA LICENSE NO. 511602 ♦ TELEPHONE (916) 652-3868 ♦ FAX (916) 652-3922



Rod Bartlett 
BRCO Constructors 
(916)757-3999

From: Rod Bartlett <rbartlett@qobrco.com>
Sent: Tuesday, October 20, 2020 7:03 AM 
To: Ben Poblete <bennorcaldoors@aol.com>
Subject: Re: TLES Door Hardware

Good morning Ben,

How are we looking on receiving this hardware today? Also, per our conversation on the phone last week, 
What time will you be at the BRCO office to go over the door hardware for return?

Thank you,

Rod Bartlett 
BRCO Constructors 
(916) 757-3999
rbartlett@gobrco.com

On Oct 16, 2020, at 3:19 PM, Rod Bartlett <rbartlett@gobrco.com> wrote:

Ben,
Looks good, let’s get these ordered ASAP. Is the door shoe include in this as well?
Also let’s order the lockable mullions to replace the ones we borrowed from the Dixon job

Thank you

Rod Bartlett 
Superintendent 
BRCO Constructors 
(916) 757-3999

On Oct 16, 2020, at 2:51 PM, Ben Poblete <bennorcaldoors@aol.com> 
wrote:

Rod -

1) Thresholds 2005 will order. See attached catalog.
2) 4 Each KR Kits shipped months ago and you acknowledge receipt.

Extra -

1) 2 Each Ordered 36" price $40.00/Each plus freight 4 -4
2) 1 Each Ordered 48" price $50.00/Each
3) 1 Each Blank Cover Plate 4-7/8 In Stock
4) 1 Each Blank Cover Plate 2-3/4 will order
5) 2 Each 4040XP SCush w/metal cover will order $513.50/each x 
2=1,027.00.
6) 1 Each Schlage ND96PD Rhodes $512.50

We should have 1 to 5 on 10/20/20

Kindly acknowledge receipt.
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Time and Material Invoice
i=ci^fr?.«r

CONSTRUCTORS, INC.

COR # : 'hT*' T&M Tag It:

Owner's Document tt: FWD 559

(RFI, ASI, etc.)

Date:

Project:

Subcontractor:

Complete: 
YES NO

(Circle One)

1/18/2021

Tahoe Lake ES

BRCO Constructors

Name Description of Work Materials and/or Equipment Hours Worked

Robert Ward -6 Hrs. Installation of Auto Door Opener Mounting Plate #9540 12 Hours

Rod Bartlett -6 Hrs. and Accessories End Plates #9540-334-2 Total

at Door #17A Long Arm #9540-79 L

( Had to disconnect and move Auto Door Opener

LV Conduit Prior to Install) 1/4"Anchors

3/16" & 1/4" Masonry Drill Bits

**AII time must be verified DAILY with

1/20/21

SUPERIN fENDENT / Verification of time only

jobsite superintendent. Signed sheets must be submitted with subcontractor billing.**

INSPECTOR

PO. BOX 367 ♦ LOOMIS, CA 95650 ♦ CA LICENSE NO. 511602 ♦ TELEPHONE (916) 652-3868 ♦ FAX (916) 652-3922



Sales Invoice
TRUCICEE TAHOE
LUMBER COMPANY
1 C E N T E R

Tahoe City Yard
315 North Lake Blvd.
Tahoe City, California 96145 
Phone: 530-583-3731 
Fax: 530-583-1909 
Email: ar@ttlco.com

Invoice Address

Brco Constructors, Inc. 
3650 Cincinnati Avenue 
Rocklin, CA, 95765

Invoice No 138
Invoice Date 01/18/2021
Terms 2% 10th, Net EOM
Customer 3998
Contact Name

Contact Number

Job tCO-TAHOE LAKE ELEMENTR 3998 003
Your Ref FWD559

Our Ref 2520

Taken By 
Sales Rep

David Walter 
House House

Page 1 of 1

Delivery Address: Brco Constructors, Inc., Grove St, 375 Grove St, Tahoe City, CA, 96145

Special Instructions Notes

Line Description Qty/Footage Price UOM Total

HC2011 - BIT.SDS+ HAMMER 3/16"x6"

HC2041 - BIT.SDS+HAMMER 1/4"X6"

CS214H - SCREW,CCRT 1/4"x2-1/4" HEX 75 CT 

CS114HP - SCREW,CONCRETE 1/4"X1-1/4 HEX 25

1 ea 

1 ea 

1 ea 

1 ea

5.99 

5 49 

14 49 

9 49

ea

ea

ea

ea

5 99 

5.49 

14 49 

9 49

Total Amount $35.46

CA State 6.00% $2 13

PCCA 1.25% $0 44

Invoice Total $38.03

The invoice is due on 02/10/2021.

A discount of $0.71 may be deducted from the total if the invoice is paid by 03/02/2021.

In the event the Buyer's obligations arising under this invoice are enforced through a coitection agency or attorneys with or 
without suit or any other proceeding, Buyer agrees to pay all collection costs or reasonable attorney fees of 25% on the 
principal balance due plus court costs

Goods received in good condition

,1\Y
Print name

khillmer
Highlight



Sales Invoice
TRUCKEETAHOE
LUMBER COMPANY
& C E N T E R

Tahoe City Yard
315 North Lake Blvd.
Tahoe City, California 96145 
Phone: 530-583-3731 
Fax: 530-583-1909 
Email: ar@ttlco.com

Invoice Address

Brco Constructors, Inc. 
3650 Cincinnati Avenue 
Rocklin, CA, 95765

Delivery Address: Brco Constructors, Inc., FWD 559

Invoice No 
Invoice Date 
Terms 
Customer 
Contact Name 
Contact Number

182
01/18/2021 

2% 10th, Net EOM 
3998 

Shane Alien

Job tCO-TAHOE LAKE ELEMENTR 3998.003
Your Ref 
Our Ref 
Taken By 
Sales Rep

FWD 559 
2845

Lori Cates 
House House

Page 1 of 1

Special instructions Notes

Line Description Qty/Footage Price UOM Total

789 - GUN,CAULKING SKELTON 9" 10oz 1 ea 8.49 8 49

The invoice is due on 02/10/2021.

A discount of $0.17 may be deducted from the total if the invoice is paid by 03/02/2021.

In the event the Buyer's obligations arising under this invoice are enforced through a collection agency or attorneys with or 
without suit or any other proceeding, Buyer agrees to pay all collection costs or reasonable attorney fees of 25% on the 
principal balance due plus court costs

Total Amount $8.49

CA State 6.00% $0.51

PCCA 1.25% $0 11

Invoice Total $9 11

Goods received in good condition

Print name

Signature \1

khillmer
Highlight



Tod Burres

From:

Sent:

To:

Subject:

Rod Bartlett
Monday, April 12, 2021 8:57 AM 
Tod Burres
RE: Tahoe Lake ES auto opener - FWD 559

1) #9540- Mounting Plate $44.80/LF @ 6’ LF Total = $268.80
2) #9540-334-2 End Dress Plates $68.50/Each @ 2 Total = $137.00
3) #9540-79L Long REG Arm (Arm used for 10"-20" push side reveals $51 50/Each
4) #9540-275 Mounting Bracket $88.80 @ 1 Total = $88.80

From: Tod Burres
Sent: Monday, April 12, 2021 8:21 AM 
To: Rod Bartlett <rbartlett@gobrco.com>
Subject: FW: Tahoe Lake ES auto opener - FWD 559

1 Total = $51.50

Wo

I found it. See below and provide quantities so I can formulate.

CONSTRUCTORS, INC

Tod Burres

3650 Cincinnati Ave. 
Rocklin, CA 95765 
O: 916-253-9373 x 125 
F: 916-253-9377 
C: 916-870-4263

From: Ben Poblete [mailto:bennorcaldoors@aol.com1 
Sent: Monday, November 09, 2020 2:22 PM 
To: Rod Bartlett <rbartlett@gobrco.com>
Cc: Tod Burres <tburres@gobrco.com>
Subject: Re: Tahoe Lake ES auto opener - FWD 559

Rod -

The prices for the parts required are as follow:

1) #9540- Mounting Plate $44.80/LF
2) #9540-334-2 End Dress Plates $68.50/Each
3) #9540-79L Long REG Arm (Arm used for 10"-20" push side reveals $51.50/Each
4) #9540-275 Mounting Bracket $88.80

Please add $88.00 for freight & handling. Delivery 2-3 weeks ex-factory.

l
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Tahoe Lake ES Modernization & Addition

375 Grove Street

Tahoe City, CA 96145

Number: 526 Date: 8/24/20

To: BRCO Constructors From: Cumming Management Group

Tod Burres / Rod Bartlett Kristin Hillmer

Subject Type Reason

Time & Material, Unforeseen

Not to Exceed

Location Reference Not To Exceed Cost

$2,500

Description

***In lieu of mutual acceptance of lump sum agreement for the added work, time and material tags must be provided on a daily 

basis for review by Construction Manager (CM) and/or Inspector of Record (IOR) as stipulated in the Contract Documents***

8/24/20

Signature Signed Date

Page 1

Modify Door 88 due to exterior 

grades

Door 88 at B-C Connector

Door 88 may scrape the reworked exterior asphalt due to elevation of the door vs. grading needed outside the 

door.  If this issue arises, the door will need to be removed, undercut, reinstalled and a new threshold provided 

for the new door dimension.

TAHOE^TRUCKEE
UNIFIED SCHOOL DISTRICT

PATHWAY rO POSSIBILITIES AND STUDENT SUCCESS

Field Work Directive



Tahoe Lake ES Modernization & Addition

375 Grove Street

Tahoe City, CA 96145

Number: 530 Date: 8/28/20

To: BRCO Constructors From: Cumming Management Group

Tod Burres / Rod Bartlett Kristin Hillmer

Subject Type Reason

Time & Material, Existing condition

Not to Exceed

Location Reference Not To Exceed Cost

$10,000

Description

***In lieu of mutual acceptance of lump sum agreement for the added work, time and material tags must be provided on a daily 

basis for review by Construction Manager (CM) and/or Inspector of Record (IOR) as stipulated in the Contract Documents***

8/28/20

Signature Signed Date

Page 1

Replace exterior doors E141C

Custodian 143

Provide new exterior doors and hardware to replace existing doors that are damaged and do not close/latch 

properly.  Existing frame will be stiffened to receive the new doors.

TAHOE^TRUCKEE
UNIFIED SCHOOL DISTRICT

PATHWAY rO POSSIBILITIES AND STUDENT SUCCESS

Field Work Directive



Tahoe Lake ES Modernization & Addition

375 Grove Street

Tahoe City, CA 96145

Number: 538 Date: 9/4/20

To: BRCO Constructors From: Cumming Management Group

Tod Burres / Rod Bartlett Kristin Hillmer

Subject Type Reason

Time & Material, Unforseeen

Not to Exceed

Location Reference Not To Exceed Cost

$6,000

Description

***In lieu of mutual acceptance of lump sum agreement for the added work, time and material tags must be provided on a daily 

basis for review by Construction Manager (CM) and/or Inspector of Record (IOR) as stipulated in the Contract Documents***

9/4/20

Signature Signed Date

Page 1

Thresholds at flooring transitions

Kitchen, Classroom 150, MPR  

doors

Provide transitions to meet ADA at areas where type of flooring has created an elevation delta that is too large 

for standard thresholds.  

TAHOE^TRUCKEE
UNIFIED SCHOOL DISTRICT

PATHWAY rO POSSIBILITIES AND STUDENT SUCCESS

Field Work Directive



Tahoe Lake ES Modernization & Addition

375 Grove Street

Tahoe City, CA 96145

Number: 559 Date: 10/31/20

To: BRCO Constructors From: Cumming Management Group

Tod Burres / Rod Bartlett Kristin Hillmer

Subject Type Reason

Time & Material, Owner request

Not to Exceed

Location Reference Not To Exceed Cost

$2,000

Description

***In lieu of mutual acceptance of lump sum agreement for the added work, time and material tags must be provided on a daily 

basis for review by Construction Manager (CM) and/or Inspector of Record (IOR) as stipulated in the Contract Documents***

10/31/20

Signature Signed Date

Page 1

Provide additional parts for auto 

opener on Door 017A

Door 017A

Provide parts per email from Allegion to Jeff Kennedy dated 10/29/2020: 

"To mount the operator on the wall behind the exit sign, you will only need a couple pieces of hardware. First, 

you'll need a 9540-18 x header length mounting plate to provide a secure mounting surface for the operator. For 

mounting, you'll also want to order a set of end dress plates with part number 9540-334-2 (this will include both 

end dress plates). Lastly, you'll want to order a 9540-79L Long REG arm. This arm is used for 10" - 20" push side 

reveals."

TAHOE^TRUCKEE
UNIFIED SCHOOL DISTRICT

Field Work Directive
PATHWAYS TC POSSIBILITIES AND STUDENT SUCCESS
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